

Appendix A

IFRS Project Plan

	Step	Dependency	Dates	Progress to date	Areas for Discussion with External Audit
1	Carry out high level impact assessment using information on CIPFA website (and other resources where available) PFI Leases Tangible Assets Employee Benefits (e.g. Holiday Pay) Other Areas		March 2009	Impact assessment was carried out with Hereford and Worcester Financial Managers Group on 6 th March. Sub groups were set up to review key changes.	Ongoing – discussions between authority and auditors to inform auditors over project plan, approaches being taken, raise any issues/difficulties etc.
2	Identify changes to accounting policies	In parallel with step 1	March 2009	Key Changes identified at meeting on 6 th March.	
3	Identify key staff (finance, legal, property, HR, other) Assess whether resources adequate Allocate responsibilities Develop detailed project plan	Based on impact analysis in step 1	June 2009	Key finance, property and HR staff have been identified.	
4	Key staff trained on IFRS transition		Ongoing from September 2008	Key finance staff attended CIPFA/PWC training.	
5	Identify systems and procedural changes (including Chart of Accounts changes) required		July 2009	To be incorporated in Agresso design.	
6	Identify information (e.g. leases and holiday pay) required to restate 1 April 2009 balance sheet and 2009/10 accounts		March – September 2009	Leases and holiday pay identified so far as required changes to 1 April 2009.	
7	Develop skeleton Statement of Accounts under IFRS (including Notes and Policies)	Accounting policies in step 2	June 2009 – October 2009		
8	Obtain information required to restate 1 April 2009 balance sheet	Identified during step 6	March-October 2009	Work on leases is being progressed.	
9	Identify likely impact on budgets (if any)		March –	Some potential areas identified e.g.	

Appendix A

IFRS Project Plan

			October 2009	holiday pay.	
10	Implement systems and procedural changes	Identified in step 5	July 2009- Feb 2010		
11	Training for all relevant staff and members		Ongoing from December 2008.	CIPFA in house training for finance and property held in December.	
12	Restate 1 April 2009 balance sheet (including reconciliations between UK GAAP and IFRS).	Obtained in steps 7 & 8	October – December 2009		Auditors will wish to consider the implications for reviewing balance sheet and/or processes and arrangements
13	Compile 2010/11 and later budgets on IFRS basis, building on restatement of balance sheet, taking into account changes to the final version of the Code and any regulations proposed by government to mitigate the impact on General Fund.	Impact from step 9	October 2009 – January 2010		No direct input, but previous discussions and results of any audit work in step 12 may inform budget decisions where auditors involved at early date
14	Testing of systems and procedural changes	Follows on from step 10	July 2009 – March 2010		Auditors will wish to consider the implications for relevant work on systems
15	Restate 2009/10 accounts in parallel with main 2009/10 accounts process (including reconciliations between UK GAAP and IFRS)	See steps 6,7,8, 12	April 2010 – December 2010		Auditors will wish to consider the implications for their work
16	Produce 2010/11 accounts on IFRS basis		April 2011 – June 2011		Normal audit procedures – accounts signed by 30 September 2011 (31 October 2011 in Northern Ireland)