Appendix 1 - South Wye Transport Package Scheme Development

1	• Mid 2014: Initial consultation on the South Wye Transport Package
2	•Late 2014: Preferred route of Southern Link Road selected by cabinet
3	•January 2015: Consultation prior to submission of Southern Link Road planning application
4	•Summer 2015: Southern Link Road planning application submitted
5	•Summer 2016: Planning permission granted for Southern Link Road.
6	•Autumn 2016 : Consultation on potential active travel measures
7	•November 2017: Cabinet authorise land acquisition and making of use of compulsory purchase powers
8	•December 2017: Cabinet considers feedback from active travel measures consultation and authorises development to a preferred package
9	•March 2018: Compulsory Purchase and Side Road Orders made
10	•Late 2018: Compulsory Purchase Order & Side Roads Order Public Inquiry
11	•Spring 2019: Preferred active travel measures package approved
12	•Spring 2019: Secretary of State confirms Compulsory Purchase Order & Side Roads Order
13	•Summer 2019: Commencement of delivery of Phase 1 of Southern Link Road to preserve planning consent