Record of officer decision

Decision title:	Variation to Annual Plan 2021/22 – Deferral of Pot-hole Pro funding to facilitate inclusion of highway schemes		
Date of decision:	31st January 2022		
Decision maker:	Interim Service Director Highways, Environment and Waste		
Authority for	The Cabinet Member Infrastructure and Transport took a decision 26 April		
delegated	2021 to confirm the annual plan 2021/22 for the public realm services		
decision:	contract with Balfour Beatty Living Places. This decision authorised:		
	b) the acting assistant director highways and transport be authorised to agree in consultation with the Section 151 officer, through the BBLP contract governance arrangements, final adjustments to the programme (including any recommendations from the strategic partnering board) and budget allocation to each of the annex and any in year adjustments to the plan, within the overall budget.		
	This decision can be viewed using the following link:		
	http://councillors.herefordshire.gov.uk/ieDecisionDetails.aspx?ID=7852		
Ward:	Kearne Bridge		
	Stoney street		
Consultation:	Consultation of this decision has taken place with the council's Section 151 Officer, finance, legal services and contract management teams.		
Decision made:	To reallocate £300k of Local Transport Plan (LTP) capital funding programmed for the purchase of Pot-Hole Pro equipment and ATM activities into the 2021/22 public realm annual plan, for the delivery of the following surfacing Schemes		
	B4234 Walford to Kerne		
	B4230 A480 toward Devereux		
	Woonton		
	A4103 Lugg Flat Gullies		
	£250K of funding was allocated for the Procurement of Pot-hole Pro and £50K of funding was allocated for ATM activities. The Pot hole Pro Business Case is still in discussion and delivery will not now take place in Financial year 21/22. The ATM funding of £50K is not assigned and the requirement is not required. The schemes above can be completed in this financial year, and have a risk score that warrants intervention as soon as possible. The schemes were being programmed into Appual plan 22/23 but can be bought forward. This		
	being programmed into Annual plan 22/23 but can be bought forward. The will require an emergency road closure to facilitate.		

Barrage Carabatata		
	It has been determined that intervention at these sites as early as possible	
	would be beneficial in managing risk to the network.	
	Varying the Annual plan now will ensure funds are spent in year and Pot hole	
	Pro funding will be added to the annual plan for 22/23.	
Highlight any associated	Financial	
risks/finance/legal/	There is a weather risk that works associated with the funds cannot be	
equality	delivered before the end of March 2022 and the funding will be lost.	
considerations:		
Details of any	Not to vary the Annual plan. This is not recommended as it could result in	
alternative options	lost funding.	
considered and		
rejected:		
Details of any		
declarations		
of interest made:		

Signed	Date: