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Written statement of a key decision 

Cabinet member infrastructure 

 

Title Hereford City Centre Transport Package - Programme Update 

Decision maker Cabinet member infrastructure 

Information about cabinet, including the names and contact details 
of the cabinet members, can be found here: 

http://councillors.herefordshire.gov.uk/mgCommitteeDetails.aspx?ID=251 

Date of decision  

Report exemption class Open 

Reason for being a key 
decision 

This is a key decision because it is likely to result in the council 
incurring expenditure which is, or the making of savings which are, 
significant having regard to the council’s budget for the service or 
function concerned.  A threshold of £500,000 is regarded as 
significant. 
 
This is a key decision because it is likely to be significant having 
regard to: the strategic nature of the decision; and / or whether the 
outcome will have an impact, for better or worse, on the amenity of 
the community or quality of service provided by the authority to a 
significant number of people living or working in the locality (two or 
more wards) affected. 

A notice was served in accordance with Part 3 (Key decisions) of The Local Authorities (Executive 
Arrangements) (Meetings and Access to Information) (England) Regulations 2012. 

General exception or special 
urgency (as defined in the 
constitution)  

No 

Purpose To update the cabinet member of the current position regarding 
Hereford City Centre Transport Package (HCCTP) and progress of 
the city link road and to approve the next steps regarding the 
design of other package measures. 
 
The City Link Road project is nearing completion on programme 
and when complete will provide the necessary infrastructure to 
enable the transformation of the city centre with development 
opportunities including an urban village, university accommodation 
and public service hub facilities. Following the completion of the 
road further measures including a new transport hub at the train 
station and public realm on surrounding streets will enhance the 

http://councillors.herefordshire.gov.uk/mgCommitteeDetails.aspx?ID=251


 

area and provide opportunities for more sustainable travel as part 
of an overall transport strategy for Hereford. 
 
This report provides an update on project progress, programme 
and budget at this stage of the project 
 
There is an approved budget in the capital programme for the 
Hereford City Centre Transport Package of £40.6m. This includes 
an external grant of £16m from the Marches LEP Growth Fund. 
 
The total estimated cost of the package comprises the city link road 
and other transport improvements in the area once the new road is 
completed. 
 
The forecast estimated outturn of the Hereford City Centre 
Transport Package is currently within the approved budget of 
£40.6m and the current forecast for the main road construction 
contract outlined above is contained within this overall forecast. 

Decision To update the cabinet member of the current position regarding 
Hereford City Centre Transport Package (HCCTP) and progress of 
the city link road and to approve the next steps regarding the 
design of other package measures. 
 
The City Link Road project is nearing completion on programme 
and when complete will provide the necessary infrastructure to 
enable the transformation of the city centre with development 
opportunities including an urban village, university accommodation 
and public service hub facilities. Following the completion of the 
road further measures including a new transport hub at the train 
station and public realm on surrounding streets will enhance the 
area and provide opportunities for more sustainable travel as part 
of an overall transport strategy for Hereford. 
 
This report provides an update on project progress, programme 
and budget at this stage of the project 
 
There is an approved budget in the capital programme for the 
Hereford City Centre Transport Package of £40.6m. This includes 
an external grant of £16m from the Marches LEP Growth Fund. 
 
The total estimated cost of the package comprises the city link road 
and other transport improvements in the area once the new road is 
completed. 
 
The forecast estimated outturn of the Hereford City Centre 
Transport Package is currently within the approved budget of 
£40.6m and the current forecast for the main road construction 
contract outlined above is contained within this overall forecast. 

Reason for the decision As set out in the report.  Documents relating to this decision are 
available at 

http://councillors.herefordshire.gov.uk/mgIssueHistoryHome.aspx?IId=I50023802 

[Please delete the 'I' between =I# above and delete this message] 

Options considered No decision made. 



 

Declarations of interest (see 
▪ below) 

 

Call-in expiry date (decisions 
are not subject to call-in 
where special urgency 
provisions apply) 

 

  

Councillor: ………………………………………………... 

Cabinet member infrastructure (Councillor PD 
Price) / Leader of the Council (Councillor AW 
Johnson) 

[Please amend / delete as appropriate, including 
this message] 

Date  

 

▪ a record of any conflict of interest declared by any executive member who is consulted by the 
member which relates to the decision; 

and  

▪ in respect of any declared conflict of interest, a note of dispensation granted by the relevant 
local authority’s head of paid service. 


