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Meeting date:  7 July 2026 

Report by:  Service Director Economy and Growth,  
Delivery Director - Infrastructure 

 

Classification 

Open 

Report purpose  

To provide Connected Communities with updates on key capital projects being undertaken by 
Herefordshire Council in 2026. 

Background 

1. Connected Communities Scrutiny Committee identified delivery of key economy and 
environment projects in 2026 as a priority for its work programme. The committee chair 
agreed with the Corporate Director Economy and Environment to bring this item to scrutiny 
midway in 2026 and again at the end of 2026. 

 
2. The projects to be considered include; 

 

 Hereford Western Bypass Phase 1  

 Hereford Transport Hub 

 Ross Enterprise Park 

 Hereford Museum and Art Gallery 

 Shirehall  

 Holme Lacy Road 

Meeting objectives  

3. To review the above projects being undertaken by Herefordshire Council in 2026.  
 

Report information 

4. Herefordshire Council approved its Total Capital Porgramme and Capital Strategy at its 
annual budget Council meeting on 13 February 2026. Contained in the Capital Strategy is 
Herefordshire Council’s Capital programme for the 2026-27 financial year.  
 

https://councillors.herefordshire.gov.uk/documents/s50131823/Appendix%20C%20-%20Total%20proposed%20capital%20programme.pdf
https://councillors.herefordshire.gov.uk/documents/s50131824/Appendix%20D%20-%20Proposed%20capital%20strategy.pdf


5. To support scrutiny’s work, appendix 1 of this report provides a detailed highlights report for 
each project, including: 

a. Current risk RAG rating, previous risk RAG rating, and key risks and issues 
b. Project timeline 
c. Current in-phase activity (the period for which will vary by project) 
d. Planned activity for the next project phase 
e. Approved budget, spend to date and forecast cost 
f. Changes to project scope or quality (where necessary) 

Consultees 

6. None undertaken in producing this report.  

Appendices 

7. Appendix 1 Highlights report for major infrastructure projects being carried out by 
Herefordshire Council in 2026. 

Background papers and resources 

8. None identified 


