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PUBLIC QUESTIONS TO CABINET – 22 JULY 2021 
 

 
Question 1 
 
Name: C Protherough 
 
To: Leader of the Council 
 
Since 2019 the current Coalition has uncovered horrendously botched projects  

 Total un-deliverability of the South Wye Transport Package’s SLR, 

resulting from botched procurement. Tens of millions of pounds were returned 

to the LEP; 

 £220k wasted  attempting unnecessary,  undeliverable housing  development 

of the old Bromyard Depot, including  financial bullying and intimidation of 

neighbours and agricultural tenants on the site; 

 Chronic and Systemic failures to safeguard and protect children in the council’s 

care over more than a decade; 

 The Audit & Governance Committee warned to expect a qualified opinion for 

the 2019 accounts due to an inability to demonstrate Value for Money from 

work passed to BBLP without competition 

 Failure to sign off the council’s accounts since 2016, due to an outstanding 

Value for Money issue which remains veiled in secrecy. 

What else should the public know about? 

Response  
 
Thank you for the question, when we came into office we were committed to ensuring 
that issues that arise when the council have got things wrong we are  open and 
transparent about the problems, this commitment has not changed. We will not shy away 
from difficult issues and as you will see from the agenda today, we are sharing an issue 
in respect of the Hereford City Centre Transport program. The recommendations show 
how we are proposing to bring transparency by commissioning a South West Audit 
Partnership (SWAP) audit of the expenditure on the HCCTP programme to understand 
the cost escalation; the remaining programme funding be allocated to the development 
of the transport hub project design and consultation and the Interim Director for Economy 
and Place (in consultation with the Section 151 officer and the Cabinet Member for 
Infrastructure and Transport) is authorised to progress this design and consultation to 
enable cost certainty to be established and further delivery funding sought; and the public 
realm projects in the HCCTP be considered in a wider assessment of public realm and 
sustainable connectivity in the City and delivered as individual projects under the wider 
strategy ensuring the LEP objectives are delivered. 
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Question 2 
 
Name:  J Liddle, Ledbury 
 
To:  cabinet member, adults and wellbeing 
 

West Mercia Rape and Sexual Abuse Support Centre (WMRSASC) has had to close its 
waiting list for referrals for counselling due to lack of funding.  I appreciate that the 
Council have found emergency funding for three months. This is an essential service, 
taking referrals from a variety of settings, including NHS, GPs, social care and the 
police.  It provides support and help for women, men and children aged 5+ who are 
impacted by sexual and domestic violence. There is currently a long waiting list and 
referrals have to wait for 18 months to be seen. Can the Cabinet say how it intends to 
work with strategic partners to find a longer term funding solution, so that the 
WMRSASC services are resilient, and not dependent on grant funding.  

 

Response 
 
This regional service is not one which the council has commissioned in the past. The 
council is therefore having discussions with WMRSASC, in conjunction with 
Worcestershire County Council, to understand the current risk to services and the 
population need and clarifying how quality and sustainability of provision could be 
secured. This will also involve partners including Police and Herefordshire, 
Worcestershire CCG and other NHS organisations. The council recognises the 
importance of ensuring appropriate support for victims of sexual violence and will work 
to help find solutions. 
 
Question 3 
 
Name:  Mr A Bridges, Hereford 
 
To: cabinet member, infrastructure and highways 
 
In 2018 in a review by Historic England they stated they were shocked that in ten years 
nothing had been done to create a high-quality public space in front of the railway sta-
tion. They expected the Council to have a long-term transport strategy looking to en-
courage the use of modes other than the private car. That included public transport for 
the workforce, the students, and their families hoping to make a real success of the 
new University, then thought to be opening in 2019.  We are now in 2021, so what is 
happening? 
 
Response 
 
Thank you for your question, it is interesting that a body such as Historic England should 
make such a comment, I am sure many of us in the County were struck at how beautiful 
the station looked when the industrial buildings at Station Approach were knocked down 
and how lacking in good pedestrian and cycling connectivity that area is. I am determined 
that a design for the transport hub does not obscure this vista but celebrates it. I am also 
conscious that currently the environment around the station is bleak and uninviting and 
opportunities were not taken to put in a segregated cycle lane, better pedestrian crossing 
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points or decent green landscaping when the City Link Road was built. I hope that will be 
rectified by the soon to be recommenced and long awaited design of the hub and 
improvements to the public realm here. 
 
For clarity and background, some very early design development for the transport hub 
and public realm elements was produced by BBLP following the completion of the City 
Link Road (CLR) after the 2017 Cabinet Member decision to develop a concept design. 
Commencement of stakeholder engagement and consultation was delayed as a result of 
the pre-election period for local and general elections in 2019. During this period further 
negotiations were ongoing with remaining land owners in relation to claims associated 
with land acquired by Compulsory Purchase Order (CPO) for the CLR. The need to 
review the budget in the light of this was raised with me in early 2020 and further works 
on the design had to be paused whilst this took place. I do not think this early concept 
work reflected the ambitions of the new administration nor grasped the opportunities we 
have here to create a transport hub that is both efficient in design and respectful of our 
historic railway building. We will be reviewing the early work by BBLP to ensure value for 
money was achieved.   
 
I am committed to the delivery of the remaining elements of the project as they are a core 
element of to the Council’s plan for transport in the city of Hereford. It is disappointing 
that these elements have not substantially progressed to date and that lack of clarity over 
remaining budget, the increases in land costs and forecast increase in professional fees 
have diminished the original capital available to deliver these key elements of the 
transport package. This decision, should enable us to progress the design and 
consultation so that we can have certainty on how much further funding we will need to 
find to deliver the Transport Hub. There will be meaningful opportunities for stakeholders 
and residents to feed into this work so we get the very best fit for our station, hub and 
City.  
 
Question 4 
 
Name:  P Rudd  
 
To:  cabinet member, corporate services, finance and planning 
 
In 2017 the £1m overspend on the Blueschool House project budget was found to 
have involved officers acting beyond their delegations and outside of the requirements 
of the council’s constitutional Financial Regulations. Has an investigation of officer ac-
tions taken place in this instance too and if so, have any of the council’s procedures, 
regulations or authorities been breached upon this occasion? 
 
 
Response 
 
As you can see from the agenda, the recommendation is that SWAP carry out an audit 
of expenditure and how the costs escalated. Their work will be reported to the Audit and 
Governance committee. In addition, the Chief Executive will use the report to consider 
what steps are taken in terms of officers. 
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Question 5  
 
Name:  C Palgrave, How Caple 
 
To: cabinet member, infrastructure and transport  
 
I must praise this council administration for being open and transparent about the 
legacy of overspend and poor project management they inherited in May 2019. I would 
like to know what impact the approximate £6m overspend on the City Link Road will 
have on the delivery of other elements of the HCCTP, namely the Transport Hub, new 
cycling and pedestrian spaces, public realm works on Commercial Road, Blueschool 
Street and Newmarket Street and crucially, flood defence work to protect the Edgar 
Street Grid?  Given the horrendous flooding in Western Europe this month, I think it is 
essential the Council do not delay or scale back adaptations to protect Hereford from a 
similar fate. 
 
Response 
 
Thank you for your question Mr Palgrave and can I take this opportunity to thank you and 
others for your long and continued interest in getting the City a transport hub that is 
modern, fit for purpose and truly reflective of the need for local authorities to respond to 
government direction to support alternative means of transport and meaningful modal 
shift on our networks. The short answer is the hub that you and I and many others would 
like to see will not be delivered without further funding being sought, however please see 
my answer to Mr Bridges. We are committed to delivering the remaining elements of the 
project as they are a core element of the Council’s plans for a 21st century transport 
strategy in the city of Hereford and will make sure we get the very best in modern and 
efficient design. I do not intend to scale back the scope of the transport hub or public 
realm projects, in fact this delayed start may allow us to be even more ambitious in design 
(and more judicious in further spending).  
 
Question 6 
 
Name:  E Morfett, Breinton  
 
To: cabinet member, infrastructure and transport 
 
Despite years of work to access development sites in the City, nobody surveyed the 
groundwater flow rates under the Essex Arms site. This is extraordinary given that the 
natural gravel aquifers,1.5m to 3m thick are so close to surface and the site regularly 
floods. I understand that Avara and Heineken extract millions of gallons of groundwater 
from the City aquifer. This is in an extensive buried river channel that flows East from 
Three Elms underlying much of the proposed development areas in the City.  
 
I would like to ask what are the flood management plans in the event of cessation of 
groundwater abstraction by some or all of commercial operations? How much would 
the groundwater levels rise and how would this affect seasonal surface water flooding? 
Would the County Council be liable for pumping costs to protect low-lying 
developments? 
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Response 
 
Thank you for your question Mr Morfett. I am told that assessment of groundwater formed 
part of the geo-environmental investigation for the City Link Road that was understood 
to be sufficient for the development of that project. 
 
During 2019/20 an Integrated Catchment Strategy was completed. A copy of this can be 
provided. This study did not consider groundwater monitoring at the time but it should be 
noted that the Edgar Street area is governed primarily by the channel capacity of the 
Widemarsh Brook. The provision of groundwater flow data would not have brought any 
tangible benefit to the accuracy of the Widemarsh Brook hydraulic model, so there would 
not have been any benefit to completing groundwater monitoring. Although there are 
some basements within properties located within the Edgar Street grid area of Hereford, 
groundwater flood risk is governed by the level of the receiving watercourse which in 
most cases is lower than adjacent property. 
 
It is worth noting that the Essex Arms Site and other low lying sites in the surrounding 
area such as the Merton Meadow area are also at risk of fluvial flooding from the 
Widemarsh Brook. The Flood Risk Assessment prepared for the City Link Road identified 
the need to raise ground levels in these low lying plots to mitigate the fluvial flood risk in 
the hope that such ground raising would also mitigate groundwater flood risk in these 
sites. It is our view as a new administration that a more natural solution can be found to 
mitigating the flood risk here, by allowing a City wetland to be developed on the Essex 
Arms site for example, as well as attenuation measures that would be more practical and 
considerably cheaper than raising ground levels, with all the considerable cost and risk 
that would bring.    
 
 
Question 7  
 
Name:  N Geeson, Breinton 
 
To: cabinet member, infrastructure and transport  
 
Last winter I photographed and mapped numerous winter springs and streams that input 
to the Yazor Brooks floodplain from slopes above. These, and therefore their implications 
for increased flood risk, are not mentioned in any Council reports supporting planning 
applications, e.g. at Three Elms or along the City Link Road. They do not seem to have 
been included in any modelling. To reduce flood risk it will be good if the site opposite 
the new medical centre is left as a sink, as an urban wetland park, but even with that site 
left open the 2012 Flood Alleviation Scheme has not protected e.g. Merton Meadows 
from flooding (e.g. 2012, 2019/20). Please can we be assured that there will be a 
comprehensive review of flood risk strategy for Hereford City, especially before more 
buildings are built along the City Link Road? 
 
Response  
 
Thank you Dr Geeson for this question and your considerable interest and efforts in 
highlighting the effects of the Yazor brook and its tributaries on flooding in and around 
the City. I am aware that you raised this matter with me directly by email earlier this month 
and I have shared this with Cllr Harvey who has responsibility for planning and updating 
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the Core Strategy. I have asked officers to look into this matter and liaise with you and 
provide a briefing to myself and Cllr Harvey. We will then be able to provide a more 
detailed response to you. Please be assured that any planned development (including 
any along the City Link Road) would need to produce an up to date and comprehensive 
flood risk assessment for consideration by the planning authority. With regard to your 
suggestion of an urban sink being left to help mitigate the effects of any flooding, please 
see my response to Mr Morfett, we support this approach as a new administration. 
 
 
 
Question 8 
 
Name: M Willmont, Hereford 
 
To:  cabinet member, infrastructure and transport  
 
Path at Saracens Head Hereford 
This section of path has now been closed to the public for well over a year. 
Can the appropriate Cabinet Member explain in detail why the repairs are delayed and 
when the path will be re-opened. If it is a question of responsibility for the work, given the 
importance of the path, why have the Council not carried out the work and argued about 
the responsibility/cost afterwards? 
 
 
Response 
 
Thank you Mr Willmont, I do agree we need to reopen this path as soon as possible and 
have been pushing on this regularly since its closure. This a complicated one. The path 
is supported by the adjacent buildings connected to the pub and we needed to establish 
the condition of the supports and what the appropriate repair works are that need to be 
done by the building owner and the council. There was a considerable delay caused by 
differences of opinion of ownership and who was responsible for the works. This has 
been amicably resolved and some shoring works have been done by the owners, 
allowing us to then assess the integrity of the Victorian concrete supporting beam. This 
took time and there is no simple solution to this repair. A survey was needed due to the 
age and condition of the path and the supporting beams and specialised contractors were 
required to undertake the survey, which we could not do outside certain times due to 
river levels and the need to work from the river. We undertook a preliminary survey last 
year. The extensive survey of the beams is programmed to be complete next week. The 
information will then be collated and modelled. As soon as we have the condition 
confirmed we will be able to take the next steps to repair and reopen the path. I anticipate 
this will be within the next 6 weeks.     
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Question 9 
 
Name: J Furniss, Hereford 
 
To: cabinet member, corporate services, finance and planning 
 
What are the reasons recorded or given, for why the previous Conservative led 
administration chose a valuation and payment method for CPO landblocks, which 
allowed landowners a six-year window to argue the final cost? 
 
Response 
 
The council used compulsory purchase powers to acquire land for the City Link Road. 
This enabled land to be assembled using statutory powers if it could not be acquired by 
agreement / negotiation. It is the CPO process under the Limitations Act 1980 that 
provides the six year period for the claimants to submit claims to the council and for the 
parties to reach an agreed value for the final claim payments. Whilst most of the land 
acquisition payments have been agreed and paid there are a small number of 
landowners where final valuation and payments are still being discussed to reach 
agreement. 
 
The CPO route provides the council with certainty on the ability to acquire the necessary 
land in a defined timescale and within a prescribed legal framework of costs that are 
payable. It is therefore normal practice to instigate a CPO process such that the project 
can proceed as planned, even for plots where a negotiated purchase is underway. This 
approach provides risk mitigation against land acquisition. 
 
Question 10 
 
Name: R Palgrave, How Caple 
 
To:  cabinet member, infrastructure and transport 
 
Recommendation d) in the Cabinet report for 22 July is to re-allocate the remaining 
HCCTP programme funding to developing the transport hub project design and 
consultation so that cost certainty can be established and further delivery funding sought. 
This is a welcome step: however the meeting papers don’t disclose how much that re-
allocated funding amounts to.  Back in November 2017, the then Cabinet authorised the 
Director for Economy, Communities and Corporate to “take all operational decisions 
necessary to progress detailed design and feasibility within an allocated budget of £563k 
for the delivery of the Transport Hub and ATM element of the package.” Can we hear 
today how much of this £563k has been spent, what it has delivered, and how much 
more money is needed to complete the designs? 
 
Response 
 
I understand that to date £297k of the original £563k Transport Hub and Public Realm 
professional fees budget has been spent on concept design development. This work was 
carried out by BBLP and will be subject to a value for money review by this administration. 
It is anticipated that the remaining balance will be insufficient to complete the remaining 
works required but that there will be sufficient funds available in the overall budget to 
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undertake the detailed design work which is essential for us to complete in order for us 
to understand the further funding we will need to secure the delivery of a fit for purpose, 
modern 21st Century transport hub for the City. This decision today would allow to 
proceed on that basis. 
 
Question 11 
 
Name: V Wegg-Prosser, Breinton 
 
To: cabinet member, infrastructure and transport 
 
While welcoming the HCCTP Update published on the Council's News site on 
Wednesday 14 July, and the Chief Executive's unreserved apology for management and 
communications failures throughout the project, there are nevertheless serious concerns 
which need to be addressed.  
 
The land acquisition costs for the HCCTP had an £11.135M estimate in the 2015 
business case. The forecast land acquisition costs as at January 2021 (worst case 
scenario) have an estimate of £17.75M - an increase of £6.615M (less £1.5M if best case 
scenario is achieved by the settlement deadline of 31.12.2021).  
 
The Council appeared to justify this more than 50% increase by claiming that they had 
procured more land than was originally envisaged for the City Link Road route. Using 
these figures, how much per acre acquired is the cost of this extra land - best and worst 
case scenario? 
 
Response 
 
I understand the increase in land cost has arisen from a number of factors not just the 
acquisition of additional land. Land beyond that required for the City Link Road was 
included in the original CPO for regeneration purposes. An important element of the 
proposed SWAP audit is to understand how land acquisition decisions were made 
because to date it is not clear to me what governance was in place for those decisions 
to be made. 
 
In addition, following confirmation of the orders, I believe one plot the owner exercised 
their statutory right to require the Council to acquire the full plot resulting in an increase 
in land acquired beyond the original CPO.  
 
Other land cost increases have resulted from increased costs associated with land 
included in the original CPO from factors including; disturbance costs for the legal 
interests in the land and increases in agent and legal fees.  
 
On this basis the allocation of cost against the land beyond that required for the road is 
not an appropriate calculation, given as outlined above the cost increases are not solely 
attributable to this element. The land acquired was not intended to be solely for the 
construction of the road, but to support the realisation of city centre regeneration. To date 
this has included providing student accommodation to support the development of 
NMITE & Hereford College of Arts, and the station medical centre providing improved 
healthcare facilities for local residents. The balance of the land which is additional to the 
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land required to deliver the City Link Road is available for further regeneration projects 
including the provision of housing and green spaces within this area of the city 
 
 
Question 12 
 
Name: T Meadows, Hereford 
 
To: cabinet member, infrastructure and transport 
 
Did the previous Conservative Administration let the public know that the road we are 
using today was not yet fully paid for? 
 
Response 
 
Thank you for that. That is a good question and perhaps one for the previous Cabinet 
Member or former Leader of the Council under the Conservatives to answer. The short 
answer is I suspect not, I have certainly not ever heard a member of the previous 
administration admit that whilst the road has been physically built (at considerably more 
cost than projected) outstanding costs have not been fully paid and closed off. The costs 
are associated with a number of landowner payments where agreement on value of their 
land has not yet been reached.  
 
What is now clear is that the increases in City Link Road land costs and forecast increase 
in professional fees set out in the cabinet report have diminished the budget available to 
deliver the key sustainable travel elements of the transport package, the Transport Hub 
and Public Realm works which are contractual commitments to the Marches LEP. This 
cabinet decision will enable us to progress and to enable cost certainty to be established 
and further delivery funding sought to deliver the Transport Hub and to consider and 
delivery the public realm projects as part of a masterplan for the city. 
 
Question 13 
 
Name: E Morawiecka, Breinton 
 
To: cabinet member, corporate services, finance and planning 
 
The June 2016 SWAP report clearly showed budgets for the City Link Road at £27M and 
Hereford City Centre Transport Package at £13.6M. This SWAP report stated “It has 
been agreed, by the Head of Corporate Finance and Deputy Section 151 Officer that the 
relationship between the ‘Hereford City Link Road’ and ‘The Herefordshire City Centre 
Transport Package’ figures are explained in future reports, and that the categories of 
expenditure are coded to facilitate detailed reporting”. 
 
Despite this agreement, the previous administration maintained, even at CPO public 
inquiry, that at £34M the City Link Road was within budget and left sufficient funds to 
complete the entire project. After requests from the public and opposition councillors to 
urgently review the detailed spend and budget on this project which were repeatedly 
rejected, what action can be taken against those who deliberately mislead? 
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Response 
 
I share your concern that we need to understand how money has been spent on this 
project and I asked the same question when I was in opposition. As you can see from 
the papers, there is a recommendation that our internal audit team carry out an audit of 
the expenditure and of the cost escalation. I fully support this recommendation and it will 
enable the spotlight of public examination to be shone on the spend on this project.  Once 
this has been carried out, the chief executive will consider if there are any further actions 
to be followed.  
 
 
Question 14 
 
 
Name: A Morawiecki, Breinton 
 
To: cabinet member, infrastructure and transport 
 
A key decision was taken in Nov 2017 by the then Cabinet member for Infrastructure for 
the Director for Economy, Communities and Corporate be authorised to take all 
operational decisions necessary to progress detailed design and feasibility within the 
allocated budget of £563,000 identified in paragraph 24 for the professional fees 
associated with the remaining package elements of a transport hub and upgrading the 
existing highway from the junction of the City Link Road, along Commercial Road, Blue 
School Street to its junction with Widemarsh Street and Newmarket Street to inform 
further decisions. Where can the detailed design and feasibility work that was 
commissioned for the remainder of the project be found and who provided it and at what 
meeting of the council was this key decision made? 
 
Response 
 
Some design development for the transport hub and public realm elements took place 
following the 2017 Cabinet Member decision to develop a concept design within an 
allocated budget of £563,000, please see my answer to Mr Palgrave. This work will be 
subject to a value for money exercise by this administration and those results will be 
shared with the public.  
 
I understand commencement of stakeholder engagement and consultation during the 
last administration was delayed as a result of the pre-election period for local and general 
elections in 2019. During this period further negotiations were ongoing with remaining 
land owners in relation to claims associated with land acquired by CPO. The need to 
review the budget in the light of this was identified in early 2020 and further detailed 
design works on the design were paused whilst this took place and therefore this concept 
design has not been published.  
 
This cabinet decision today will enable us to progress detailed design and consultation 
and to enable cost certainty to be established and further delivery funding sought to 
deliver the Transport Hub and to consider and delivery the public realm projects as part 
of a masterplan for the city. 
 

12



 
 

COUNCILLOR QUESTIONS TO CABINET – 22 JULY 2021 
 
Question 1 
 
Councillor Tracy Bowes, Belmont Rural Ward 
 
To: Cabinet member, infrastructure and transport 

 
The questions and concerns being raised by Independents and It’s Our County 
Councillors and by members of the public back in 2016 and 2017 should have led to 
these overspends being admitted to and action taken to address the ballooning project 
costs. How was it that their questions and concerns were allowed to be deflected with 
misleading and dissembling responses from Officers and Politicians? 
 
Response 
 
Thank you Cllr Bowes, that is a fair question. I cannot say whether councillors or 
officers deliberately set out to mislead or dissemble in their responses but I can say it is 
my opinion that the Council historically has fallen short in giving clear and fair 
responses to questions from members of the public and councillors. However, I have 
full faith in the new Chief Executive’s open, honest and robust approach to 
transparency. 
 
Looking forward, we as an administration have always tried to be as honest and open 
as possible when responding to councillor and public questions, no matter how 
embarrassing or otherwise those answers may be because if we are not always 
accountable to the public what is the point of being elected representatives of the public 
- being clear and transparent is the least tax payers can expect from us. 
 
 
Question 2  
 
Councillor William Wilding, Penyard Ward  
 
To:  Cabinet member, infrastructure and transport  
 
Ref the City Link Road.- 
Surely the point of the road connecting to a transport hub, is so we could provide active 
transport measures linking it to the city. At present this road doesn’t have a dedicated 
cycle path.  Why was this not designed into the original scheme?  
 
Response 
 
Thank you Cllr Wilding, I concur with the opening part of your question but cannot 
answer the second. That is a question that should be asked of the previous 
Conservative Cabinet Member or the previous Leader of the Council.  
 
I do know that when the City Link Road was first being publicly discussed way back in 
2009/10 much focus was given by the then Cabinet Member, Cllr Graham Powell, on 
what an important cycling route this would be – to and from the railway station and 
transport hub – but by the time we got to actual delivery we got a huge broad road with 
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lost space in a central reservation and a shared cycle path dumped on the pavement. I 
cannot yet work out where along the process this change occurred or if it was originally 
always to be a substandard shared path on the pavement. We intend to revisit and 
improve this poor offering, which is no longer in compliance with the government’s 
guidance, LTN 1/20, which says the government will no longer support shared 
pedestrian and cycle paths.            
 
 
Question 3  
 
Councillor Paul Andrews, Hagley Ward 
 
To:  Leader of the Council 
 
When the link road was completed, the then Conservative Leader of the Council, 
Jonathan Lester, said it had been built on time and on budget. Was that true? 
 
Response 
 
Thank you for that question. Once again it may be more appropriate to ask that 
question of Cllr Lester. My own view is that I have a high regard of Cllr Lester as 
someone who always attempts to speak accurately and truthfully on matters but I think 
it is not accurate to say that the road was built on time and on budget when we have 
not finished paying for it and costs associated with land purchases and Compulsory 
Purchase Orders have increased considerably. It may be he was not presented fully 
with the facts before he made such statements. 
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