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GREEN GREEN

AMBER AMBER

AMBER AMBER

AMBER AMBER

RED VIOLET

RED VIOLET

GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN GREEN

BLUE BLUE

GREEN GREEN

1 plot sale has already been completed with a further 5 currently going through the 

legal and other council processes. 

Progress

E1 energy audits - £19.5k claimed with 7 wk extension requested to spend remainder.  

Rural fund is now live to spend £500k this year - to close 01.09.23. E6 Events/festivals 

funds have closed and are fully subscribed.  E4 cultural grants launched 07/06.  

Business start up RoOD is circulating for sign off. Recruitment for necessary posts 

have been successful.

Slight delay to project due to coordinating with LUF.  Design guide required to ensure 

that all ATM's are consistent throughout Hereford city.  

HC providing PM support for Wyeside and South Wye projects to assist the groups 

running them.  

HMAG progressing - Briefing paper to be supplied to CLT 05.09.23.

Library FBC for Shirehall being developed to be presented to Cabinet October 2023.  

Contracts in place for FF&E design, commercial case, architects, structural engineers 

and M&E..  Conservation are involved in all discussions and contact has been made 

with English Heritage for their input.  FBC to be completed by 14.09.23. Once agreed 

by Cabinet, case will be presented to STB at beginning of November.

With the Market Towns Investment Plans element complete, this project has been 

placed on hold pending the development of a wider co-ordinated investment strategy 

into which this can be incorporated. 

With the Market Towns Investment Plans element complete, this project has been 

placed on hold pending the development of a wider co-ordinated investment strategy 

Economy

EC1 - Develop 

environmentally sound 

infrastructure that 

attracts investment

Work with stakeholders to consult, draft and publish a new 

economic strategy and UK Shared Prosperity Investment Plan 

to support the continued recovery of the county, leading to 

longer term accelerated growth and higher value jobs for 

local people

Service Director, Economy 

and Growth

Deliver the detailed business case for Greening the City Service Director, Economy 

and Growth

EC2 - Use council land 

to create economic 

opportunities and 

bring higher paid jobs 

to the county

Work with partners to implement the £22.4m Town 

Investment funded through the Stronger Towns Fund

Head of Chief Executive's 

Office

Produce and submit detailed proposals for investment in the 

Hereford Museum and Art Gallery, Maylord Orchard Library 

and the Learning Resource Centre

Service Director, Economy 

and Growth

Commence implementation of the Market Town Investment 

Plans, allocating the £20.6m investment to bring forward 

employment Land and to create incubation space for 

businesses

Service Director, Economy 

and Growth

Pursue potential sites for new commercial employment land 

uses in market towns.

Complete North Magazine Civil Works with first plots sold for 

development

Service Director, Economy 

and Growth

Project board recently made decision to spend final phase 5 funds on additional plot 

improvement works which will further increase capital receipts, increase saleability 

Complete

Additional courses for those unable to access training through the adult education 

budget will be procured later this financial year.

Head of Environment, 

Climate Emergency and 

Waste Services

Continue sales of council owned land resulting in business 

growth, private sector investment and creating more and 

better paid jobs

Service Director, Economy 

and Growth

Service Director, Economy 

and Growth

Ambition Action Lead Officer

Complete NMITE’s Skylon Park campus including the Centre 

for Advanced Timber Technology and Centre for Automated 

Manufacturing

Service Director, Economy 

and Growth

EC3 - Invest in 

education and the skills 

needed by employers

Review the skills and supply chain required to meet the needs 

of the county, aligned to the Economic Big Plan

Service Director, Economy 

and Growth

Increase engagement with the private sector through a Talk 

Business programme of communications, networking and 

events including quarterly business briefings and six monthly 

meetings in the market towns

Service Director, Economy 

and Growth

Increase the level of engagement and quality of support 

provided through the Marches Growth Hub, with a specific 

focus on supporting businesses to respond to climate change 

and reduce their carbon impact

RAG

Quarter 1 - 2023/24

Delivery

Support an economy which builds on the county's strengths and resources
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GREEN BLUE

AMBER AMBER

GREEN GREEN

GREEN GREEN

BLUE BLUE

GREEN GREEN

AMBER AMBER

The SAV unit has been installed at the hub and a handover of the building is due in 

the coming weeks. Engagement activities with young people are being organised to 

support development of the Youth Employment Hub's branding which will be used on 

the physical hub, website and any other promotional materials.  The DWP 

(Department for Work & Pensions) application has been submitted and currently 

waiting for approval to secure funding to recruit a Coordinator for the hub and 

service. 

No further applications have been received for this grant and we are in the process of 

closing this down.

Engage with 300 young people via Youth Employment Hub to 

support 16 to 24 year olds into education, employment 

and/or training

Service Director, 

Improvement

EC4 - Enhance digital 

connectivity for 

communities and 

business

Agree a new strategic plan and future delivery model for the 

council’s adult and community learning education service

Project complete.

Superfast will have achieved 94.5% by the end of Q2 having grown by 0.4% since end 

of Q1. This is as expected as the majority of connections will now be full fibre. 

Growth in Full fibre is from 74.9% at the end of Q2 from 72.1% at the end of Q1. A 

growth of 2.1% making Herefordshire one of the best connected Rural 50 counties in 

England and Wales. Forecasts project that by end of Q3 we will be between 76-77% 

coverage. There are two areas within Gigaclear we have to close out which is Lot 4 

North Herefordshire and Lot 2-3c Herefordshire element which is around Ledbury 

area. Current progress has been that Lot 4 has reached 87% complete with 484 to 

deliver. There may be some challenges due to reliance on BT replacement of 

defective poles which has been identified to affect a small area in Richards Castle. In 

Lot 2-3c has reached 57% with 583 to complete. There are some challenges in the 

build rates but this appears to be mainly in Gloucestershire areas.

The final phase of the work to 4 buildings treated under the historic buildings grant 

during 22/23 has progressed during Q1, with all now either complete or nearing 

completion.

This is now a BAU process and is now closed.

This is now a BAU process and is now closed.

Implement a new recruitment platform for council 

employees, to attract skilled workers to the county

Director of HR and OD

Run a joint marketing campaign with Higher Education 

providers to attract students to study in the county, including 

those from the local population

Service Director, 

Education, Skills and 

Learning

Provide more apprenticeship, supported internship and work 

experience opportunities, including through the council's 

direct contracts

Director of HR and OD

Head of Operations 

(Broadband)

Commission Age Concern to deliver support older people to 

improve their digital skills. Including 288 places for 6 week 

computer café course, 60 attending 1-2-1 course and 50 

tablet loans

Head of Operations 

(Broadband)

EC3 - Invest in 

education and the skills 

needed by employers

Service Director, 

Education, Skills and 

Learning

Increase superfast and full fibre broadband coverage in the 

county, and move to new stage of gigabit capable speeds.

Head of Operations 

(Broadband)

EC5 - Protect and 

promote our heritage, 

culture and natural 

beauty to enhance 

quality of life and 

support tourism

Progress the Leominster Heritage Action Zone Project; 

including completion of public realm improvements

Head of Environment, 

Climate Emergency and 

Waste Services

Secure at least 15 businesses taking up the new business 

grant, provide new household grants to eligible residents, 

and at least 100 residents improving their digital skills
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Q1
Improve-

ment?
Target Met?

9
n/a

1.14
n/a

8,870
n/a

0
n/a

1
n/a

24
n/a

140
n/a

£67,596
n/a

0
n/a

0
n/a

0 n/a

0 n/a

0 n/a

0 n/a

Service Director, Economy and 

Growth

Service Director, Economy and 

Growth

Service Director, Economy and 

Growth

Service Director, Economy and 

Growth

Shared Prosperity Fund and Rural Prosperity Fund: Attract businesses receiving grants

The value of grants paid to businesses to support viability, or enable growth - Shared and Rural Prosperity Fund: Issue £1.25m grants

The value of grants paid to businesses to support viability, or enable growth - Shared and Rural Prosperity Fund: Attract a minimum of 

£1.25m private sector investment

Support the growth of the tourism industry across 

Herefordshire, working closely with private sector partners 

and building on strengths and new opportunities in areas 

such as accessible and green tourism, creative industries, 

promotion of the cultural sector, and improving our Public 

Rights of Way

Service Director, Economy and 

Growth

Service Director, Economy and 

Growth

Performance Measures

Service Director, Economy and 

Growth

Lead Officer

Service Director, Economy and 

Growth

Service Director, Economy and 

Growth

Service Director, Economy 

and Growth

EC5 - Protect and 

promote our heritage, 

culture and natural 

beauty to enhance 

quality of life and 

support tourism

Number of businesses supported to start up

Shared Prosperity Fund: No of jobs created

Shared Prosperity Fund: No of Jobs safeguarded

Service Director, Economy and 

Growth

Service Director, Economy and 

Growth

Service Director, Economy and 

Growth

Service Director, Economy and 

Growth

Service Director, Economy and 

Growth

Number of businesses locating to the Enterprise Zone (cumulative)

Area of land sold (acres) Enterprise Zone (cumulative)

Area of workspace developed / committed to construction (sqm) Enterprise Zone (cumulative)

Job opportunities identified in investment commitments made on site (cumulative) (Enterprise Zone)

Herefordshire Growth Hub: No of Business events

Herefordshire Growth Hub: Undertake business diagnostics

The number of business engaged and supported

The value of grants paid to businesses to support viability, or enable growth

Measure

 complete  on target      at risk         compromised      Paused

 on target/improvement      within 10% of target/small decline   missed target by more than 10% /significant decline  Not Available 

Impact
1

Insignificant

2

Minor

3

Moderate

4

Major

5

Significant

L
i
k

e
l
i
h

o
o

d

5

Certain

3

Possible

4

Likely

CRR.09, CRR.48, 

CRR.49, CRR.50

CRR.33, CRR.46, 

CRR.47

CRR.31

2

Unlikely
1

Rare
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Risk

Corporate Risks

CRR.63 Hereford City Centre Transport Package

CRR.70 HCCI - delivery within LEP timescale

CRR.71 HCCI - decision making and VfM

CRR.80 Supply chain capacity

CRR.82 Contractual payments

CRR.83 Contract fleet lease expiry

CRR.69 Hereford City Centre Improvement 

Programme

Impact
1

Insignificant

2

Minor

3

Moderate

4

Major

5

Significant

L
i
k

e
l
i
h

o
o

d

5

Certain

3

Possible

4

Likely

CRR.09, CRR.48, 

CRR.49, CRR.50

CRR.33, CRR.46, 

CRR.47

CRR.31

2

Unlikely
1

Rare

1

Rare

4

Likely

CRR.63; CRR.69; 

CRR.70; CRR.71: 

CRR.80; 

CRR.82

CRR.83

Lik
eli

ho
od

5

Certain

3

Possible

2

Unlikely

Impact
1

Insignificant

2

Minor

3

Moderate

4

Major

5

Significant
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GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN GREEN

Progress

Protect and enhance our environment and keep Herefordshire a great place to liveEnvironment

EN0 - Protect and 

enhance our 

environment and keep 

Herefordshire a great 

place to live

Complete 3 key consultations to progress production of the 

updated Core Strategy

Corporate Director, 

Economy and 

Environment

Deliver full draft of the Core Strategy Update ready for pre-

examination public consultation (Regulation 19)

Progress the Minerals and Waste policy through to 

examination and adoption.

Corporate Director, 

Economy and 

Environment

Ambition Action Lead Officer

Corporate Director, 

Economy and 

Environment

Implement the new Supplementary Planning Documents for 

Agriculture and Planning and Environmental Building 

Standards

Corporate Director, 

Economy and 

Environment

Masterplan activities are currently on hold whilst under consideration by the new 

administration. It has become clear that some key elements will need to be 

considered further before activities can continue to progress. A series of updates are 

being planned to ensure cabinet members are able to provide the required direction.

EN1 - Minimise waste 

and increase reuse, 

repair and recycling

Implement a new waste strategy in preparation for collection 

changes in 2024.

Head of Environment, 

Climate Emergency and 

Waste Services

Promote changes to the new collection system for refuse and 

recycling throughout the year

Head of Environment, 

Climate Emergency and 

Waste Services

Run pilot schemes for reusable nappies with 75 families and 

trial for recycling storage options with people living in flats

Head of Environment, 

Climate Emergency and 

Waste Services

Procurement for the new waste collection service is currently at competitive dialogue 

stage 3. The ISDS (detailed solutions were received as previous reported in March 

2023. The new administration has set up a Waste Strategy Review working group 

which is reviewing strategy. Extension approach for the current contract from 

November 2023 to June 2024 ( + 3 months ) is with the incumbents board and should 

be ratified 6th July - then the next steps can be considered.

There is a review of the comms & engagement strategy. Resource has been added to 

support to this work. Targeted work for the new collection service as well as ongoing 

BAU support for the service and day to day education re circular economy is ongoing. 

Presentation to the Waste Programme Strategy Board 29th June 2023 re work to 

date.

New portfolio holder from May 2023; Cllr Swinglehurst will review business case for 

Nappies phase 2 along with phase 1b of the flats initiative. Another repair café in 

Leominster is pending approval - require additional information but approved in 

principal. Aim is still to have 5 in operation by the end of quarter 4. Reuse programme 

has been fully initiated with a full time resource plus other support allocated. Looking 

at review of HRC process to improve recycling and reuse and reuse shop model as 

used in Neighbouring authorities.

RAG

Quarter 1 - 2023/24

Delivery

EN2 - Improve and 

extend active travel 

options throughout the 

county

Produce the Hereford City Masterplan to support long term 

planning for transport

Service Director, 

Environment and 

Highways



Appendix E

GREEN GREEN

GREEN GREEN
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GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN GREEN

Detailed designs are due to complete summer 2023 which will promptly be followed 

by an open tender for the construction procurement. 

The project has suffered some minor delays, although is scheduled to commence 

construction around September 2023. Works will be commissioned via the minor 

works framework which is currently under development which will ensure best value 

Is achieved whilst also saving lengthy procurement processes.

The concession scheme project, having delivered replacements to the targeted 

existing charger points, continues through planning and equipment procurement for 

the identified sites at Broad Street Leominster, St Katherine's Ledbury, Mill St Kington, 

Plough Lane and Venn's car parks. The St Katherine's install requires planning consent 

with an application currently in for decision.

Further phases making use of the Local Electrical Vehicle Infrastructure funding 

stream are in planning, but heavily dependent on the electricity network provider 

providing the necessary capacity. Engagement is ongoing on this.

Successful Greener Footprints Week 11- 18th June including business breakfast for 30 

for 2030 businesses and GF Business Network, film screening pledge competition, 

high town stall, webinar on carbon literacy for businesses and other events.

Farm carbon audits - stakeholder meeting on Wednesday 5th July and contract 

meeting. 

Energy audits - still promoting via sign up to the GF Business Network. C 20 audits still 

to fill.

Introduce an additional 70 eBikes as part of the Beryl Bike 

scheme

Head of Environment, 

Climate Emergency and 

Waste Services

The HEZ Quiet Routes are currently going through a value engineering exercise prior 

to the detailed designs being finalised. The construction phase is on track to 

commence late summer 2023.

St Owen's Street is open for use with some snagging issues still ongoing. AECOM are 

currently being commissioned to undertake the detailed designs for Aylestone Hill 

where traffic modelling and data collection work is currently underway. The 

construction phase remain on track to deliver in 24/25.

The SOC (Strategic Outline Case) is nearing completion. Works will however be 

paused following its completion whilst priorities are reviewed along with the 

possibility of refocusing efforts towards the Western Bypass. Hereford City Transport 

Modelling work remains ongoing which will be required regardless.

All of the e-bikes forming this target have now been delivered and mobilised, 

completing this delivery plan objective.

Joint six month trial with Beryl to make bikes available to support travel to and from 

the camp and the village. To date 112 journeys to/ from the camp, 369km of riding 

and 69 different users have started journeys at  the new bay.  Average journey to and  

from the bay - 6.29 km.

The tender for the construction phase has closed. 5 tenders have been received which 

are currently under evaluation, ahead of contract award. Works remain scheduled to 

commence Autumn 2023.

Deliver active travel programmes to encourage more walking 

and cycling along with measures to improve air quality and 

travel plans with businesses

Service Director, 

Environment and 

Highways

Install new cycle routes for St Owen's Street and on Aylestone 

Hill in Hereford

Service Director, 

Environment and 

Highways

Complete feasibility study of route options for Eastern river 

crossing.

Service Director, 

Environment and 

Highways

Commence construction of Hereford Enterprise Zone Quiet 

Route

Service Director, 

Environment and 

Highways

Consult on design options for the city Transport Hub Service Director, 

Environment and 

Highways

Complete design for Holme Lacy Road improvements Service Director, 

Environment and 

Highways

Expand the county’s electric vehicle charging point network 

(100 new points planned by 2025).

Head of Environment, 

Climate Emergency and 

Waste Services

EN3 - Build 

understanding and 

support for sustainable 

living

Run a Greener Footprints campaign to raise awareness of the 

actions households can take to address climate change

Head of Environment, 

Climate Emergency and 

Waste Services

EN2 - Improve and 

extend active travel 

options throughout the 

county
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EN4 - Invest in low 

carbon projects

AMBER GREEN

RED RED

AMBER GREEN

GREEN GREEN

A new supplier for the Keep Herefordshire Warm service was procured and the 

contract commenced in June 2023. Data was shared from the old supplier to new 

supplier and a comms plan has been developed. Keep Herefordshire Warm continue 

to engage with third partner organisations. As of the last quarterly return at the end 

of April 2,182 households had been supported through Keep Herefordshire Warm 

against the delivery plan target of 1000.

Sustainable Warmth incorporating Local Authority Delivery 3 (LAD3) and Home 

Upgrade Grant 1 (HUG1) has drawn to a close during Q1, with just paperwork for the 

later installations and a project close-down audit to complete. The scheme delivered 

213 retrofit installations across 135 homes, which in the context of the wider national 

challenges in rolling out these schemes has been a success. The maximum number 

possible under the scheme was 150 homes, which actually would have been achieved 

had a small number of householders not withdrawn their applications late in the day 

after the deadline for new  applications which could have replaced them had passed. 

However those that we would have put forward as replacements are being brought 

into the next phase.

Communications and case studies will be promoted to highlight the success of this 

scheme, and help promote interest and consumer confidence in the next phase.

The funding for a new phase HUG2 (up to £7.7m) was confirmed at the end of Q4 and 

so Q1 has been spent preparing and mobilising for this next 2 year programme. 

Project delivery plans and quality/readiness audits have been carried out and the 

procurement process has been completed, with 2 contractors now appointed for 

delivery and Severn Wye in place as our delivery partner.

The upgrade to LED lighting at the Ryefield Centre has been completed on target 

within the grant timeframe during Q1, and so will go forward as part of the final claim.

The SEPUBU grant scheme draws to a close at the end of June and so now enters the 

close-down period. Lessons learned and scheme audits are in progress.

As per previous updates, delivery of the Herefordshire element of the SEPUBU grant 

has been challenging, in part due to some fluidity in the council's property investment 

strategy, in part due to many buildings not being suitable for works which would be 

eligible under the grant, but mainly due to the need to contribute match funding from 

other council capital budgets. To take forward under the SEPUBU grant a building 

must be suitable, but also have capital funding available for 50% of the works 

proposed. In general the council's own priorities for the capital funding available for 

property maintenance have not been compatible with works that would be eligible 

under SEPUBU.

The time-bound bat surveys for the three schools forming phase 2 have now been 

completed and all is on track for the targeted delivery of these installations during the 

summer holidays.

Seek resources for a countywide domestic energy retrofit 

programme, and deliver a domestic energy efficiency and 

renewable heating retrofit programme to support 150 homes

Head of Environment, 

Climate Emergency and 

Waste Services

EN5 - Identify climate 

change action in all 

aspects of council 

operation

Install new energy efficiency measures at 4 council buildings 

supported by the Sustainable Energy in Public Building 

projects.

Head of Environment, 

Climate Emergency and 

Waste Services

Develop a new 3 year schools decarbonisation programme, 

including delivery of energy audits at 20 schools and 

installation of solar PV systems at 2 schools.

Head of Environment, 

Climate Emergency and 

Waste Services

Improve the environmental and energy efficiency standards 

of council buildings through the introduction of new 

minimum standards for energy efficiency, a plan for investing 

in energy efficiency and renewable energy measures for 

Delivery Director, 

Strategic Assets

EN3 - Build 

understanding and 

support for sustainable 

living

Provide free and impartial home energy advice to 1,000 

residents through the Keep Herefordshire Warm service.

Head of Environment, 

Climate Emergency and 

Waste Services
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EN6 - Seek strong 

stewardship of the 

county’s natural 

resources

GREEN GREEN

AMBER AMBER

GREEN GREEN

21 sub-projects have been actively progressing during Q1:

1 - Active Travel - Walking: contracts placed for the Get Walking and Walk to School 

contracts and moving into delivery. Led Walks contract to be placed in April/May 23; 2 

- Home Energy Efficiency Audits: SPF bid successful and procurement planned for June 

23 for the next phase; 3 - Decarbonisation plan for corporate buildings - delivery 

underway; 4 - Feasibility decarbonising the school transport fleet: in-house research 

and feasibility work in progress with a view to developing a meaningful tender 

specification for procurement in April 23; 5 - On-street EV charging: this workstream 

has paused as will now be linked up with the separate Local Electrical Vehicle 

Infrastructure work; 6 - Business Energy/Climate Conference 2023 - event was held 18 

Jan 2023 and was successful with good attendance. Work underway towards a similar 

event later in 2023 aimed at farming businesses; 7 - Climate website: governance 

stage completed and delivery commencing; 8 - PAS 2035 retrofit training support: 

Discussions with other regional authorities to develop a joint scheme large enough to 

be viable; 9 - School Travel Plan support: Fixed term recruitment process in progress 

with a view to appointing May/June; 10 - Taxi/Private Hire decarbonisation support: 

Stakeholder engagement planned during Q4/Q1 to explore the issues and barriers 

which need to be addressed; 11 - Farm Carbon Audits: Delivery commenced in 

February and business engagement has started; 12 - Renewable Energy survey - 

second round of procurement in progress, following unsuccessful first round; 13 - 

Business Energy Audits: delivery underway via the 30 for 2030 initiative; 14 - Update 

to Local Climate Impacts Profile: procurement commenced and closing at end of Q4; 

15 - Greener Footprints/Climate & Nature comms support: Consultant appointed and 

in delivery; 16 - Nature Recovery Strategy: Business case produced and in approval; 

17 - NRN Mapping: Business case produced and in approval; 18&19 - Tree 

Establishment Scheme? County Tree Strategy: Business cases produced and in 

approval; 20 - Tree management Plan: Business case approved and procurement in 

planning stage; 21 - Cycling Activities: Business case produced and in approval.

The first wetland site in Luston has been completed during Q1, with the final section 

of planting (delayed by wet winter weather and a waterlogged site). Only the defects 

period and contractor final account still to tie up. Significantly the flow of effluent 

from the Welsh Water treatment works was switched on during June, and the 

wetland is now taking phosphate-rich effluent for treatment as intended. The sale of 

phosphate offsetting credits for this site continues as part of the planning process, 

with the first houses released already through the planning system. This completes 

the delivery plan objective.

Priority site 2 at Tarrington is currently going through the planning system, while a 

smaller reserve site at Titley already has planning consent. A fourth site at Dilwyn has 

now reached agreement in principle for acquisition, but further progress is dependent 

on Welsh Water making the formal commitment we need to proceed.

A review of comments and feedback from consultation is ongoing so that 

recommendations can be considered and incorporated in a revised draft. 

Respond to the citizens’ climate assembly recommendations 

and agree a funded programme working with partner 

organisations

Head of Environment, 

Climate Emergency and 

Waste Services

EN7 - Protect and 

enhance the county’s 

biodiversity, value 

nature and uphold 

environmental 

standards

Construct our first integrated wetland to reduce levels of 

phosphate pollution entering the Special Area of 

Conservation.

Head of Environment, 

Climate Emergency and 

Waste Services

Adopt a new nature strategy for the county Head of Environment, 

Climate Emergency and 

Waste Services
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Q1
Improve-

ment?
Target Met?

0%

(as at April)

42.02%

(as at May)

116.68 kg

27,801 km n/a n/a

137

228

Not yet available

Not yet available

Not yet available

Not yet available

Tree canopy coverage

Carbon County Reduction - Marches Energy Grant - No of measures installed

Home Upgrade Grant (HUG) 2 - No of measures installed

Home Upgrade Grant (HUG) 2 - Grant Defrayed

Reducing HC carbon emissions

Reducing countywide CO2 emissions

(Increase) the £ and percentage of investment that contributes significantly to climate and nature goals

Phosphate reduction as a result of the introduction of new wetlands

Reported annually

Reported annually

Reported annually

Reported annually

Reported annually

% waste sent for recycling

Reduce residual household waste arisings to less than 330kg /hhld/year by 2035 (Integrated Waste Management Strategy)

Lead Officer

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Measure

No more than 1% of municipal waste to be sent to landfill from 2025 (12m rolling average)

AKA - (Reduce) the percentage of waste sent to landfill (12m rolling average)

Performance Measures

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment
Active Travel - Hereford City Bike Share (km travelled) - CUMULATIVE

LAD 3 - Sustainable Warmth: Completed household installs within the quarter- as reported to funder

Keep Herefordshire Warm - No. of households calling KHW advice line

Carbon County Reduction - Marches Energy Grant - kWp install

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Biodiversity – only remaining element in this scheme is the Luston wetland wild 

flower replanting programme. Designs are complete and orders will be placed for 

shrubs and trees within the next week. Quotation is being sought by BBLP for cost of 

planting.

Winter Fleet – all legal and commercial elements now complete and PO will be raised 

for new gritter by 7th July.

All other elements completed.

EN7 - Protect and 

enhance the county’s 

biodiversity, value 

nature and uphold 

environmental 

standards

Deliver the highway biodiversity net gain project Service Director, 

Environment and 

Highways

 complete  on target      at risk         compromised      paused
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Delivery of EV infrastructure - No. of charge point sockets

(Increase the) percentage of road verges managed for wildlife

(Increase) the total kilometres of cycle route within the county

Kilometres of new quiet route cycle route within the county (Annual)

Kilometres of new segregated cycle route within the county (Annual)

Reported annually

Reported annually

Reported annually

Reported annually

Reported annually
Service Director, Highways and 

Environment

Risk

CRR.67 Ash Dieback (Chalara)

CRR.68 Waste Collection Vehicles - lead time for 

supply of new vehicles

Corporate Risks

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

Service Director, Highways and 

Environment

 on target/improvement      within 10% of target/small decline   missed target by more than 10% /significant decline  Not Available

Impact
1

Insignificant

2

Minor

3

Moderate

4

Major

5

Significant

L
i
k

e
l
i
h

o
o

d

5

Certain

3

Possible

4

Likely

CRR.09, CRR.48, 

CRR.49, CRR.50

CRR.33, CRR.46, 

CRR.47

CRR.31

2

Unlikely
1

Rare

Impact
1

Insignificant

2

Minor

3

Moderate

4

Major

5

Significant
Lik

eli
ho

od
5

Certain

3

Possible

1

Rare

2

Unlikely

CRR.67

4

Likely
CRR.68
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2022/23 Q1

GREEN GREEN

AMBER AMBER

GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN BLUE

GREEN GREEN

VIOLET VIOLET

GREEN GREEN

Quarter 1 - 2023/24Community

Project complete and compliance checks in place as Business as Usual.

Remedial works to Court Rooms due for completion in July 2023.

Work to review the work required to bring the Shirehall back into use has re-

commenced with initial costings provided.

CYPP action plan is in development.  A one year business plan for 2023/24 for HSCP 

has been agreed and is being implemented. 

Progress

Commissioning of bespoke services on track to take place during 2023/24 and put in 

place for improved efficiency and service provision.

The Countywide 20mph strategy has been placed on hold whilst we undertake 

additional consultation with the new administration regarding priorities.

As above - all 20mph work has been paused and currently under review.

The draft outline designs are nearing completion and are about to go to the cabinet 

member for formal approval. The detailed designs will immediately follow and 

currently scheduled for completion this financial year.

The works to Widemarsh street are currently underway and due for completion this 

summer.

Director of HR & OD

CO1 - Ensure all 

children are healthy, 

safe and inspired to 

achieve

Use the Improvement Plan to work more closely with 

partners, and agree a common understanding of a Child 

Service Director, 

Improvement

Ambition Action Lead Officer

Produce asset management plans for each council owned 

property  based on up to date knowledge of conditions

Strategic Assets Delivery 

Director

Plan capital works for the Shirehall to bring back into council 

and community use

Strategic Assets Delivery 

Director

Enhance the Cathedral and River Wye quarters of the city Service Director, 

Environment and 

Highways

Develop and implement updated Digital Strategy for 

improved customer experience, communication and 

connectivity.

Head of Chief Executive's 

Office

Establish a “spirit of Herefordshire” approach to attracting 

and retaining workforce through celebrating the positives of 

the county

CO0 - Strengthen 

communities to ensure 

everyone lives well and 

safely together

Publish and implement plan to improve the Public Rights of 

Way Service by working in partnership with volunteers, 

communities and parishes.

Service Director, 

Environment and 

Highways

Develop 20mph speed limit policies and programme for the 

county to cover significant villages and market towns.

Make Improvements to the city street scene in Widemarsh 

Street and High Town in Hereford

Service Director, 

Environment and 

Roll out and embed hybrid operational working model for 

employees, creating effective flexible working arrangements.

PMO Delivery Director

Strengthen communities to ensure everyone lives well and safely together

Construction of the dedicated children's space is complete. Final delivery is scheduled 

for end of August. Soft  launch of the room has happened and is already being used 

for meetings and conferences.  Formal handover to BAU will be completed mid-

September.

From the initial work 2 x automated processes are being rolled out. Blue Badge 

automation of back office process is due to go live mid-September. The benefit to 

customers is a reduction in processing of application. Benefit to staff is a reduction in 

manual processing: Celebrant booking (weddings, register a birth & register a death) 

automation development is underway with rollout set for the next few months. The 

benefit to customers will be automated book, pay and contact for each of those 

services.

Service Director, 

Environment and 

Highways

Install 20mph limits in Presteigne and Cusop, as part of the 

1st year of 5 year 20mph speed limit programme.

Service Director, 

Environment and 

Highways

RAG

Delivery
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GREEN GREEN

BLUE BLUE

GREEN BLUE

GREEN GREEN

AMBER AMBER

BLUE BLUE

BLUE BLUE

AMBER GREEN

BLUE BLUE

VIOLET VIOLET

GREEN GREEN

GREEN GREEN

GREEN GREEN

Complete.

Ongoing programme being offered to schools on road safety education.

Procurement for professional services ongoing.

Further consultations of the schools increased PAN underway.

Tenders for construction works received and are in review period.

Agreement reached with DFE that school transfer in the Mercian Education Trust will 

be the 1 September 2023.

Conversations are ongoing with DFE regarding the final DFE contribution towards the 

project.

Gas pipe diversion works being progressed with Cadent.Project Completed in 2022/23.

No further information received from the DFE as to when the project will be included 

in the DFE Schools Rebuilding Programme.

A decision has been made for works to be carried out at Hampton Dene Primary 

School from the High Needs Capital Grant to address the immediate service need.

Plan and agree first phase of school expansions to deliver 

additional school places across the county

Service Director, 

Education, Skills and 

Service Director, 

Education, Skills and 

Learning

Project remains on hold pending further Government guidance following the pausing 

of the White Paper.

The Early Help and Delivery Board met for the first time in April and there are now bi-

monthly meetings in place to support the delivery of the implementation plan.

Educational attainment is reported annually.

Participation worker being recruited to.  The review with regard to the participation 

manager is continuing.  A range of summer activities have been organised.

The Children's Help & Advice telephone line (CHAT) is operational; Children Centre 

services continue to work with HVOSS to increase the number of volunteers running 

prevention groups, and they are also working with Talk Community to increase 

opportunities for families.

Seek approval for the rebuild of Westfield School and move 

to design stage

Service Director, 

Education, Skills and 

Conduct feasibility work to inform increase capacity across 

Hereford Pupil Referral Service and Blackmarston School

Service Director, 

Education, Skills and 

Tender refurbishment and expansion of The Brookfield 

School

CO1 - Ensure all 

children are healthy, 

safe and inspired to 

achieve
Strengthen the role of children’s centres and early years in 

prevention, with more families are aware of the services and 

benefits they are entitled to and be connected to their 

opportunities within their community

Service Director, 

Improvement

Improve the educational outcomes for those pupils with 

Education and Health Care plans

Develop a range of traded services to support increase in 

number of schools who operate as a academies

Service Director, 

Education, Skills and 

Put in place effective ‘Voice of the Child’ engagement so 

children are involved in designing services in a meaningful 

way

Service Director, 

Improvement

Ensure all schools have better informed  pupil’s mental health 

and wellbeing support via a training and development 

package

Service Director, 

Education, Skills and 

Learning

Service Director, 

Improvement

Training programmes for 200 staff on oral health. Senior Commissioning 

Officer

Integrate a “Right Help – Right time” approach within the Talk 

Community programme, so families are supported within 

communities

Service Director, 

Improvement

Deliver a training programme of road safety including 

pedestrian training for school pupils

Service Director, 

Education, Skills and 

Learning

Tender construction of new school building at Peterchurch 

Primary School

Service Director, 

Education, Skills and 

Learning
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BLUE BLUE

AMBER AMBER

RED RED

GREEN GREEN

GREEN GREEN

AMBER AMBER

AMBER AMBER

AMBER AMBER

VIOLET VIOLET

BLUE BLUE

GREEN GREEN

The service has doubled its capacity with 4 newly recruited officers who started in 

post in March.  All staff have started their Level 3 Advocating on Behalf of Children & 

Young People course.   Also, three out of four of the staff are case sharing meaning all 

young people are being supported with a qualified advocate.  The additional staff also 

means support will be expanded to support children who are classified as homeless 

under the Section 20 Act, care leavers who become parents, and longer term will be 

looking at none instructed advocacy.  Once the new staff are trained the service will 

be increasing it's engagement and raising awareness by going into schools and GP 

practices for example, to ensure young people are aware of the service.  The team are 

also supporting unaccompanied asylum seekers.

There continues to be a focus on recruiting social workers which includes encouraging 

agency social workers to convert to permanent contracts, looking at the retention and 

welcome payments. 

A data cleansing exercise has been completed.   

A staff survey was undertaken and a report produced which is being discussed with 

the children's management team.

A revised Fostering Fees Cost of Living paper has been developed and is due to be 

considered at DLT.

The Corporate Parenting strategy and care leaver offer has been approved by the 

Corporate Parenting Board and by Children's DLT and is now with finance to confirm 

the costings.  A young person friendly version will be produced and the strategy will 

be formally launched in the summer following local elections and  approval by 

Cabinet.

Options appraisal is complete with the report on the recommended options being 

prepared for September 2023 Cabinet.

Outline planning for Holme Lacy to be submitted in Autumn 23.

Discussions ongoing with developers with a view to progressing sites where our own 

development potential is limited.

Two design consultants re-appointed with one more appointment planned to be 

commissioned in August 23.

Approach to short and long term strategic housing developments to be reviewed with 

Cabinet members in July 2023.

CO3 - Build publicly 

owned sustainable and 

affordable houses and 

bring empty properties 

back in to use

Progress the delivery of new affordable, net zero housing on 

council owned land

Strategic Housing 

Manager

Submit planning applications for 2 housing sites on council 

land

Housing Delivery 

Manager

CO2 - Ensure that 

children in care, and 

moving on from care, 

are well supported and 

make good life choices

Increase the number of foster carers by 25 Service Director, 

Improvement

Improve the range of level of support for care leavers. Service Director, 

Improvement

CO1 - Ensure all 

children are healthy, 

safe and inspired to 

achieve

Service Director, 

Improvement

Provide more support for the Children’s Rights and Advocacy 

Service

Progress plans to build a children’s residential home. Corporate Director, 

Children and Young 

People

Increase the number of social workers with new retention 

and recruitment approach

Service Director, 

Improvement

The project remains on hold pending further instruction from Cabinet in December 

2023.

Complete.

An Expression of Interest as been submitted and we are currently working through 

the full application and evidence gathering, updated timeline as below:

• May 11th: Application opens.

• May to September: Guidance sessions for awards applicants.

• September 21st: Final submission.

• November 16th: Panel and final decisions.

Submit application for the Sustainable Food Place Bronze 

award

Health Improvement 

Practitioner

CO4 - Protect and 

improve the lives of 

vulnerable people

Progress the building of the council’s own care home with 

site identified, design outlined and planning application 

developed

Corporate Director, 

Community Wellbeing

Develop and agree a Food Charter for the county. Health Improvement 

Practitioner

Support at least 230 additional affordable properties in the 

county
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BLUE BLUE

BLUE BLUE

BLUE BLUE

BLUE BLUE

BLUE BLUE

GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN GREEN

GREEN GREEN

BLUE BLUE

GREEN GREEN

AMBER AMBER

Establish Hoople Care to delivery care services for the council Service Director, All Age 

Commissioning

Service Director, All Age 

Commissioning

Move the existing Telecare Service to a digital delivery model Service Director, All Age 

Commissioning

The Phase 2 Demo Centre works have been agreed and an order placed.

Works are due to be complete by December 2023.

The procurement process for the Alarm receiving centre has now been completed 

and the contract is currently in the mobilisation phase.  Work is continuing to identify 

volunteers to take part in the test and learn pilots.

Phase 2 of the switchover is well under way and currently on target to be completed 

in the estimated 12 months.

The Talk Community website re-procurement is in progress. The tender closed on the 

14.07.23. The self assessment portal proposal is scheduled to be completed in Q2 as 

resources have been focussed on the 50 bespoke wellness packages within the 

predict and prevent project.

CO6 - Support 

communities to help 

each other through a 

network of community 

hubs

Increase the number of Talk Community hubs to 75 Service Director, 

Communities

Deliver 2 integrated service hubs using existing community 

facilities that includes working with the whole family

Service Director, 

Communities

Make investment and improvements to libraries and 

museums

Service Director, Economy 

and Growth

Complete.

Invitation to submit an expression of interest was launched on 23.05.23 and closes on 

31.07.2023. Engagement with community groups and key partners has continued. A 

networking event was held on 11.07.2023 to bring groups and services together to 

discuss how they can work collaboratively in the future.  The full application 

documents have now been drafted and are currently being circulated for comment 

prior to approval at the end of August.

HMAG progressing - Briefing paper to be supplied to CLT 05.09.23.

Library FBC for Shirehall being developed to be presented to Cabinet October 2023.  

Contractors in place for FF&E design, commercial case, architects, structural engineers 

and M&E..  Conservation are involved in all discussions and contact has been made 

with English Heritage for their input.  FBC to be completed by 14.09.23.

Complete.

Complete.

Complete.

Development of the first e-learning module is almost complete and scheduled to be 

added to the e-learning platform in August in preparation for staff testing prior to 

wider roll out. A proposal outlining further modules has been agreed and the 

development of these modules is currently being time lined.

Work with partner organisations to produce a plan to tackle 

health inequalities and lead health equity audit process for 

Produce a Physical Activity Strategy that outlines plans and 

programmes to aid health through fitness

Offer maximum council tax reduction scheme for eligible 

pensioners and people of working age

Service Director, Economy 

and Growth

CO4 - Protect and 

improve the lives of 

vulnerable people

Work with NHS and Public Health partners to implement the 

Integrated Care system approach agreed for Herefordshire & 

Worcestershire

Complete.

Create a digital tool and website that shows how technology 

can support people’s independence and aid assessments

Service Director, All Age 

Commissioning

Develop and deliver a training programme to support at least 

50 staff on the use of technology to support residents.

Service Director, All Age 

Commissioning

CO5 - Use technology 

to support home care 

and extend 

independent living

Complete site works complete on the Hillside Independent 

living and demonstration centre. 

Service Director, Social 

Care Delivery

Create 50 bespoke wellness packages using a technology 

enabled ‘proactive and preventative’ care model

Health Improvement 

Practitioner

Complete.

 complete  on target      at risk         compromised     paused
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Q1
Improve-

ment?
Target Met?

100%

91.52%

39

51
0

279

12

4.8

137.1

23%

75

15,813

16/90

18%
Number and % of care experienced young people aged 19-21 in education, employment and training

The number of affordable houses delivered
The number of empty properties brought back in to use

(Increase the) number of people engaging with the Healthy Lifestyle Trainer Service

(Increase the) number of new tenancies developed for independent living 

(Reduce the) rate of admissions to care homes for clients aged under 65

(Reduce the) rate of admissions to care homes for clients aged 65+

(Increase) the volunteer capacity in Herefordshire

(Increase) the number of Talk Community hubs

(Increase) the number of hits on the Talk Community Directory

Reduction in traffic flows in Hereford

Reduction in traffic flows countywide (exc Hereford)

Reported annually

Reported annually

Reported annually

Reported annually

Reported annually

Reported annually

Service Director, Environment and 

Highways

Service Director, Environment and 

Highways

NHT results: Overall satisfaction with transport and highways services

Improve average journey time for multiple routes across the urban area in the morning weekday peak period

Increased levels of cycling (Hereford only)

Reported annually

Service Director, Environment and 

Highways

Service Director, Environment and 

Highways

Service Director, Environment and 

Highways

Corporate Director, Children and 

Young People

Service Director, Environment and 

Highways

Service Director, Environment and 

Highways

Category 2a defects completed within timescale

Minimise the number of people killed or seriously injured in road traffic collisions in Herefordshire

Road Condition Indicator for Principal Roads: Roads in need of maintenance / Roads in good condition (Annual)

(Increase) the percentage of overall condition of footways rated as good

Service Director, Environment and 

Highways

Service Director, Environment and 

Highways

Local congestion - Bus punctuality

Service Director, Environment and 

Highways

Strategic Housing Manger
Strategic Housing Manger

Corporate Director, Community 

Wellbeing

Corporate Director, Community 

Wellbeing

Corporate Director, Community 

Wellbeing

Corporate Director, Community 

Wellbeing

Corporate Director, Community 

Wellbeing

Corporate Director, Community 

Wellbeing

Corporate Director, Community 

Wellbeing

Category 1 defects (O1) completed within timescale

Service Director, Environment and 

Highways

Reported annually

Lead Officer

Performance Measures

Measure
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62/89

70%

39%

16.80

14

186

(as at May)

99%

(as at May)

143/201

71%

157/177

89%

31/36

86%

9/12

75%

20

6

30%

4

20%

9

45%

1

5%

4

2

50%

1

3

33%

11/36

31%

267/380

70%

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Number and % of child and family assessments completed within timescales

Number and % of strategy meetings created and completed in timescale

Number and % of Initial Child Protection Conferences convened within 15 days (of the strategy discussion at which the need for child 

protection enquiries was agreed)

Number and % of return interviews which took place within 72 hours of the missing episode ending (excluding declined)

Number of Audits completed

Number and % of audit grades at inadequate (post moderation)

Number and % of audit grades at requires improvement (post moderation)

Number and % of audit grades at good (post moderation)

Number and % of audit grades at outstanding (post moderation)

Number of Family Group Conferences (FGC) (when established)

Number and % of children for whom PLO pre-proceedings were completed within 16 weeks (Rolling Year)

Number of children in unregistered provision (with Corporate Director's oversight and decision is recorded on the child's record)

Number of children subject to Deprivation of Liberty (DoL), including the % of these children where DoL has been in place for 6 months 

or more

Number of children in care with an up-to-date initial health assessment

Number and % of children in care with an up-to-date dental check

Number and % of Early Help assessments completed by services other than the Herefordshire Council Early Help Team

% of the established workforce that is permanent

Average social worker allocation (excluding Newly Qualified Social Workers)

Number of social workers with more than 24 children allocated

Number of in-house foster care households

Number of in-house foster care placements offered

% of available in-house fostering capacity utilised

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People
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120/348

34%

(as at April)

84/95

88%

572/903

63%

0/0

0%

23

13/20

65%

7

35%

0

48%

(as at April)

92%

91%

88%

88%

% of EHC Plans issued within the period that were deemed to meet the required standards following audit

% of Final EHCPs issued by the LA within 20 weeks as a proportion of all EHCPs issued in the year

% of Draft EHCPs issued by the LA within 16 weeks as a proportion of all EHCPs issued in the year

% of children with an EHCP in Yr6 who had their annual review completed and EHCP issued in time for primary Admission round 

allocations

% of children with an EHCP in Yr11 who had their annual review completed and EHCP issued within timescale for secondary

Number of outstanding priority actions on the audit tracker following an inadequate audit outcome where concerns were escalated 

about the likelihood of significant harm

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

% of newly issued EHC Plans where Health Care advice was received within deadline

% of newly issued EHC Plans where Social Care advice was received within deadline

Number and % of children in care for 6 months or longer who have a life-story book

Number and % of care leavers aged 19-21 who live in suitable accommodation

Number and % of allocated children who have an up-to-date (within the past month) supervision completed on their record

Number and % of concerns raised and were resolved at stage one of the Dispute Resolution Protocol

Number of unallocated cases in the service without SW allocation

Number and % of children's file audits completed by Managers, Child Protection Conference Chairs and Independent Reviewing 

Officers

Number and % of completed children's file audits moderated by senior leaders (DLT members)

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

Corporate Director, Children and 

Young People

 on target/improvement      within 10% of target/small decline   missed target by more than 10% /significant decline  Not Available
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Corporate Risks
Risk

CRR.60 Development of Sufficiency Strategy to 

support best value model

CRR.61 Market workforce economy

CRR.64 Inability to recruit and retain social care staff 

and other key roles within the service

CRR.72 Adult Social Care Reform

CRR.74 School Assets

CRR.75 SEND inspection - risk of adverse inspection

CRR.77 Increase in out of county educational 

placements

CRR.80 Supply chain capacity

CRR.81 Reviews - capacity, timeliness and statutory 

duty of care

Impact
1

Insignificant

2

Minor

3

Moderate

4

Major

5

Significant

L
i
k

e
l
i
h

o
o

d

5

Certain

3

Possible

4

Likely

CRR.09, CRR.48, 

CRR.49, CRR.50

CRR.33, CRR.46, 

CRR.47

CRR.31

2

Unlikely
1

Rare

Impact
1

Insignificant

2

Minor

3

Moderate

4

Major

5

Significant

Lik
el

ih
oo

d

5

Certain
CRR.74

CRR.60; CRR.64
4

Likely

CRR.61; CRR.72; 

CRR.75; CRR.77; 

CRR.80; CRR.81

3

Possible

2

Unlikely

1

Rare
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Q1
Improve-

ment?
Target Met?

90.98%

31.79%

32.56%

14.09

20.22

£91,948 n/a n/a

34.00%

97.31%

80.53%

25.00% n/a

8.98

97.00%

97.00%

95.53%

0

15.43%

(as at May)
n/a n/a

80.00% n/a

Not yet available

Director of HR and OD

Director of HR and OD

Director of HR and OD

Director of HR and OD

Gender pay gap

Employee engagement index

The number of apprentices within Herefordshire Council

Average days sickness per FTE (12 month rolling average)

Information Governance

Information SecurityPercentage of workforce completing mandatory training within timescale:

Code of Conduct

Director of Governance 

and Law

Director of Governance 

and Law

Director of Resources 

and Assurance

Director of Governance 

and Law

The percentage of the council procurement budget spent locally

Percentage of FOIs & EIRs responded to within timescales

Compliance with service standard deadline for answering formal complaints

Compliance with service standard deadline for answering formal complaints within the children's representations and complaints 

procedures

Corporate

Performance Measures

Lead Officer

Quarter 1 - 2023/24

Measure

Director of Resources 

and Assurance
Percentage of invoices paid on time

Percentage of Council Tax rates collected

Director of Resources 

and Assurance
The social value attributable to council procurement 

Director of Resources 

and Assurance

Director of Resources 

and Assurance

Time taken to deal with housing benefit new claims  (No of days)

Time taken to deal with housing benefit change of circumstances (No. of days)

Director of Resources 

and Assurance

Director of Resources 

and Assurance
Percentage of Business rates collected

Number of RIDDOR reportable incidents

Proportion of workforce that are agency staff (FTE)

Monthly turnover (annualised based on headcount)

Director of HR and OD

Director of HR and OD

Director of HR and OD

Director of HR and OD

Director of HR and OD

Director of HR and OD

Measure being developed

to evidence our continued drive for efficient internal services

Head of Planning and 

Building Control

Reported annually

Reported annually

Percentage of major planning applications dealt with within 13 weeks/16 weeks or with an extension of time
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72.34% n/a

60.30% n/a

£29.12 n/a

Corporate Risks
Risk

Service Director, 

Highways and 

Environment

Service Director, 

Highways and 

Environment

Reported annually

Government statistic 

produced from the 

council PS1 and PS2 

returns and the Planning 

Inspectorate decisions - 

will be updated once the 

next quarterly update 

table is produced by 

Government

Increase volume of parking transactions made by card or phone compared to coin

Improve compliance of parking restrictions – average amount of income recovered per PCN

The proportion of major planning applications overturned at appeal after determination (24 month average)

The proportion of non-major planning applications overturned at appeal after determination (24 month average)

Head of Planning and 

Building Control

Head of Planning and 

Building Control

Head of Planning and 

Building Control

Head of Planning and 

Building Control

Percentage of non-major (minor and other) applications dealt with within 8 weeks or with an extension of time

The value of investment delivered by the council to mitigate the impact of development sites

 on target/improvement      within 10% of target/small decline   missed target by more than 10% /significant decline  Not Available

Impact
1

Insignificant

2

Minor

3

Moderate
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