

### Record of officer decision

<b>Decision title:</b>	<b>Colwall School – Additional Highway Works</b>
<b>Date of decision:</b>	11 <sup>th</sup> December 2017
<b>Decision maker:</b>	Head of Highways and Community Services
<b>Authority for delegated decision:</b>	Directorate scheme of delegation: Directorate: Economy, Communities and Corporate, item 30 and 31.
<b>Ward:</b>	Hope End
<b>Consultation:</b>	None
<b>Decision made:</b>	<p>Agreement to:</p> <p><b>1) Fund £14K of additional highway surfacing adjacent to the highway works required to enable the opening of the new school at Colwall.</b></p> <p><b>Funded from existing highway capital maintenance budgets.</b></p>
<b>Reasons for decision:</b>	Approved plans require a new road surface for 50m either side of a crossing that is to be installed on the B4218 Walwyn Road to facilitate safe access to the new Colwall School. Upon a close inspection of the site, due to the poor condition of the existing road either side of the 50m, the highway service will fund additional lengths of resurfacing to secure the condition of the highway at this location. The additional 489 m2 of surfacing will be added to the contract for the construction of the school and funded from existing highway maintenance capital budgets.
<b>Highlight any associated risks/finance/legal/equality considerations:</b>	<p>1) The estimated cost of this additional resurfacing work is £14K. This will be funded from CM7207 -£11.7m Capital Highway Maintenance.</p>
<b>Details of any alternative options considered and rejected:</b>	Do nothing; this is not recommended as the poor carriageway condition will have to result in works and these works can be completed under the traffic management arrangements that are required to complete the crossing.
<b>Details of any declarations of interest made:</b>	None

Signed..... Date: 14<sup>th</sup> December 2017

Name: Clive Hall