

Wye Catchment Management Plan (Wye CMP26)

Phase 1- Evidence gathering and Report

Progress to date

- April – Evidence gathering phase closes following extension
- May – Haskoning collate evidence into an Evidence Report
- May/June – Task and Finish group and those who submitted evidence review the Evidence Report
- June – Haskoning begin to review comments (600+) and propose approach to comment resolution
- June – Task and Finish group discuss proposal and feed back to Haskoning
- June/July – Haskoning action critical amends to report

Next steps:

- July – Task and Finish Group meeting and review Evidence Report for a second time

Wye Catchment Management Plan timescales

Stage	Task	
Evidence review	Review of data / studies	Feb – March 2026
	Evidence review report	April – July 2026
Options appraisal	Generate long list	July 2026
	Evaluate options	August 2026
	Options appraisal report	Late summer 2026
Action Plan	Draft CMP	Autumn 2026
Stakeholder Consultation	Consultation of Draft CMP	Late Autumn 2026

Nutrient Management Plan

Stage	Task	
Evidence baseline report	Review of data / studies	
	Evidence review report	July
Options appraisal	Generate long list	August
	Evaluate options	August
	Options appraisal report	September
Action Plan	Draft NMP Action Plan	October
Report Finalisation		Late October/ Early November