

Supplement to the agenda for

Council

Friday 24 July 2026

10.00 am

**Conference Room 1 - Herefordshire Council, Plough Lane
Offices, Hereford, HR4 0LE**

6. QUESTIONS FROM MEMBERS OF THE COUNCIL

Pages

3 - 4

Agenda item no. 6 - Questions from members of the Council

Question Number	Questioner	Question	Question to
MQ 1	Cllr Stark, Ross West	In April 2025, Ross Town Council agreed the specification for a new more fitting barrier to replace the temporary concrete safety barrier below Wilton Road cliff face in Ross. Since then, the work has been cancelled twice, first for completion in February and then August 2026. Your administration have trumpeted that this is the year of delivery for major projects. Can you explain why this is not the case here?	Leader
Response: The planned work to Wilton rockface is a priority for the Council and forms part of a £38.6m investment in Highways and Public Realm during 2026/27. Following receipt of original tender returns from contractors, a review of the project was undertaken in February 2026 with Balfour Beatty Living Places as it was identified that it would take the supply chain three months to produce the required materials, which would result in the project not being delivered before the end of May 2026 and the end of the contract with Balfour Beatty. Leadership of the project has since passed to the Council and the same scheme has been put to our own Highways and Public Realm Schemes Framework for delivery. In order to reduce lead times associated with the project, the team have agreed to explore an option to purchase the required materials directly from the relevant supplier, which I hope will be possible. Whilst the Highways and Public Realm team are working to deliver the project as quickly as possible, I am aware that they have recently advised Ross Town Council that works cannot commence in August due to nesting birds occupying the rockface and surrounding vegetation. Due to the nesting birds, and subject to the result of bat surveys that will conclude at the end of July, the earliest that works can begin is <u>from</u> October 2026, which also avoids the peak tourist season in Ross. The Highways and Public Realm team have been clear with me that Wilton rockface remains a high-priority scheme, with funding secured for delivery in financial year 2026/27. I have asked that the project team ensure that Ross Town Council and all Ward Members for Ross is updated on a regular basis as I am aware that there have been concerns about communication previously.			
MQ 2	Cllr Pauline Crockett, Queenswood Ward	Leader, one of the four corporate priorities of this Council is People, your quarterly report makes no reference to the Care Quality Commission's 'Requires Improvement' assessment of Herefordshire Council's Adult Social Care services for people, so, given the significance of that judgement, why was it omitted from your report, and how can members and residents be assured that the council is treating the findings with the transparency and urgency they deserve?	Cabinet member Adults, Health and Wellbeing

Response: Thank you for pointing this out. It should have been mentioned. However, I wish to stress that this does not mean that important issues raised are not at the forefront of my mind regarding improving certain elements of the service. At the next Cabinet meeting (30 July) we will be approving a full array of measures that will address all improvements that are needed. The improvement plan will go in to further detail as to how this will be achieved. I thank Cllr Crockett and the Health, Care and Wellbeing Scrutiny committee members for their ongoing interest and work in helping to shape and influence this important area of work.

Many of the improvements identified by CQC were already underway during the assessment process, and we are continuing to deliver them at pace. Progress will be reported through established governance and scrutiny arrangements, ensuring ongoing transparency and accountability. Most importantly, we will measure not only whether actions have been completed, but whether they are making a real difference to the experiences and outcomes of people who use our services.

MQ 3	Cllr Ben Proctor, College Ward	Can the council provide an update on the work being undertaken to reduce the Section 106 backlog and confirm the current level of unspent Section 106 money?	Cabinet member Culture and Environment
------	---------------------------------------	--	--

Response:

The Section 106 team is now fully staffed. A new S106 Highways Engineer joined the team in June and has had an immediate impact with a number of schemes being pushed forward for delivery this year. The team have also temporarily engaged one of the engineers that helped establish the team previously for a 4 to 6 month period to ensure a smooth handover with the new Highways Engineer. The current figure for unspent Section 106 is £5.3m for highways and transport projects, £3.7m leisure and sports projects and £5.9m on education projects. In 2025 the team delivered £2.98m of works helping to reduce the backlog and delivery is forecast at over £2m in 2026/27. The spend of section 106 monies has increased year on year with 1.39 million in 2022/23, 1.74 million in 2023/24, 2.79 million in 2024/25 and 2.98 million in 2025/26. The forecast for spend in 2026/27 is over £2m. The levels of unspent S106 money will continue to reduce as our work intensifies.