

UPDATE ON THE IMPLEMENTATION OF A NEW INTEGRATED SOCIAL CARE RECORD SYSTEM

Report By: Head of Transformation

Wards Affected

County-wide

Purpose

- 1 To receive a progress report on the new integrated social care record system.

Financial Implications

- 2 None

Background

- 3 On 21 February 2008 Cabinet resolved that of the two options for technology to replace the current client systems used within both Adult Social Care and the Children and Young People's Directorate, the Corelogic system should be utilised.
- 4 The attached report outlines the status of the project to replace the CLIX client record system with the new system from Corelogic, Frameworki.
- 5 The project is progressing well, and the new system should go live on Monday 10th November 2008.

RECOMMENDATION

THAT the report be noted subject to any comments that Members would like to make.

BACKGROUND PAPERS

- None identified.