

APPENDIX 3

REVIEW OF HEREFORDSHIRE AGREED SYLLABUS FOR RE (2011-2015):

Provisional outline timetable for consideration by the ASC in December 2009 (for LA/ASC)

Date	Activity	By who?	Consultant days
Autumn term 2009	<p>Agreed Syllabus Conference established</p> <p>LA to identify funding to support the statutory review and implementation of the local Agreed Syllabus for RE</p> <p>ASC to</p> <ul style="list-style-type: none"> • determine the breadth of the Agreed Syllabus review. What needs to change? • agree some overarching principles for the review process • agree a programme of activities subject to funding: Required: ASC meetings; AS development; Recommended: teacher consultation/working groups/ implementation training • agree the form the revised syllabus should take (taking account of QCA guidance?) 	<p>Local Authority</p> <p>ASC (supported by consultant)</p>	<p>1 + 1 day prep</p>
BEFORE Feb 2010	<p>First draft of the revised 2011-2016 syllabus developed in line with ASC advice (taking account of QCA guidance to ASC's)</p> <ul style="list-style-type: none"> • statutory section to be the main focus • non statutory – in outline only at this stage 	<p>SP (consultant)</p>	<p>8 days</p>
March 2010	<p>Draft circulated at least 2 weeks in advance of ASC mtg</p> <p>ASC meeting – review and amendment of draft. Direction regarding the non statutory section of syllabus to be given by ASC to consultant</p> <p>Teacher consultation group to be identified/established if possible- details conveyed to consultant</p>	<p>Clerk to SACRE</p> <p>SP/ASC members By ASC/LA</p>	<p>1 day</p>
		11 contract days from 2009-10 consultant agreement	
Following ASC	<p>Amendments made to draft (statutory section) in light of ASC recommendations</p> <p>Draft syllabus copied and sent to members of Teacher consultation group/s</p>	<p>consultant</p> <p>Clerk to SACRE or LA support personell</p>	<p>1 day follow up to mtg</p>

April– May 2010	<p>Consultant develops first draft of non statutory in prep for teacher discussion</p> <p>Teacher consultation group meetings (primary and secondary) - members to make recommendations for amendments - first draft</p> <p>1 meetings per group with following email responses from group members to consultant.</p> <p>Consultant produces Draft 2 to take to the ASC</p>	<p>consultant</p> <p>Teacher consultation group members</p>	<p>12 consultant days for this activity – as follows:</p> <p>4 days drafting</p> <p>Primary meeting (1 meeting days + 3 writing/prep days)</p> <p>Secondary group (1 meeting days + 3 writing /prep days)</p>
June 2010	ASC meet – Draft 2 – discussion, amendment and agreement of draft 2 of syllabus (Statutory + non statutory sections)	ASC	1 day + 3 days finalising docs
Autumn 2010	Teacher groups – development of sample units to exemplify the teaching and learning process advocated by the syllabus (4 primary /4 secondary?)	Working party + consultant	8 consultant days made up of: Primary meeting (1 meeting days + 3 writing/prep days) Secondary group (1 meeting days + 3 writing /prep days)
December 2010	ASC meet to agree the Syllabus – statutory and non-statutory elements – and recommend to the LA	ASC	1 day
Spring 2011	Final version of the syllabus (web-based?) designed and uploaded - or printed?	<p>LA</p> <p>External design consultants;</p> <p>IT support/web design;</p> <p>RE Today consultant</p>	<p>To be agreed</p> <p>2 days</p>
		28 consultant days 2010-2011 for Agreed Syllabus development work	
Summer 2011	CPD to support implementation of AS		To be agreed
Autumn 2011	New Agreed Syllabus implemented in schools		