



Dementia Care Strategy

Aims and Objectives

The aim of this Herefordshire Public Services Dementia Project is to provide a holistic response to Dementia services so that individuals are able to access universal and preventative services to maximise their independence; keeping people in their local communities for as long as possible and to ensure that a person with dementia receives high-quality care whenever they access care and support in primary, community and secondary health, social care and housing services.

Priorities for improvement will be for local determination with particular attention on:

- early diagnosis and intervention
- maximising independence
- workforce development
- Improving care and support in specialist services such as care homes

To achieve this it will be necessary to:

- · carry out a capacity and demand baseline mapping study
- identity gaps in current service provision
- undertake a scoping exercise examining the skill mix and competencies of the workforce
- make recommendations for the preferred models and approaches required to deliver a high-quality Dementia service based on the 17 objectives contained within the National Dementia Strategy

Regional West Midlands Vision

By 2012 all people with a suspected or confirmed diagnosis of dementia will access an integrated, seamless, proactive and high quality locality based service that encompasses all the expertise to meet needs of the people with dementia and those of their carers.

Regional West Midlands Aim – to ensure that significant improvements are made to dementia services across the 3 areas (Raising awareness; Early diagnosis & support; Living well with dementia). The Dementia Strategy should be a catalyst for a change in the way that people with dementia are viewed and cared for in England





Dementia Care Strategy

Regional West Midlands Implementation Plan Priority

A key regional Implementation plan is the:

• Appointment of named Commissioners for the whole Dementia pathway in every PCT and advisory groups

Priorities

Both the National and Regional Dementia Strategies identify the following as priorities in implementation:

- Early Diagnosis and Intervention
- Improving the quality of care in general hospitals
- Improving the quality of care in care homes
- Implementation of the New Deal for carers
- Informed and effective workforce
- Joint commissioning strategy for dementia

Vulnerable Groups

The following are identified as vulnerable local groups that need specific leadership to link into Dementia Care Pathways:


- Young Onset Dementia
- Alcohol Related Brain Damage
- Learning Disability
- Carers with significant depression
- Inpatients on Cantilupe Ward
- Antipsychotic prescribing



	Key Project Objective Milestones							
	Objective	Action Plan	Update November 2009	Lead	Timescale			
1	Clinical Governance & Project Planning	Project scope, budget and management arrangements	Project Board established	Wendy Fabbro	Sep 2009			
	₹	Draft Project Plan	Completed and circulated	Amanda Edwards	Sep 2009.			
		 Project Board meet and agree Project Plan 	Plan Agreed	Amanda Edwards	Sept 2009.			
		Identify Stakeholders and agree a consultation plan	Dementia Strategy Clinical	Amanda Edwards	Sept 2009.			
		Establish Support teams and arrange meetings	Reference Group established Dr Pam Jaques (Chair) Sue Pope (Carers Rep) Dr Andrew Watts (GP Rep) This Prost (Clinical Psychology rep) Kumbi Mandinyenya (Alzheimer's Society) Tim Wallin (Nurse Prescriber) Diane Jones (Non-Executive Director) Amanda Edwards (Dementia Lead, Integrated Commissioning) Leads for Objectives 10-13 Group to meet quarterly; each NDS Objective Working Group to provide	Pam Jaques	Sept 2009			











Demer	ntia Care Strategy				
			Each working groups to have involvement of service user Other Working Groups Alcohol Related Brain Damage (Dr Pam Jaques lead) Antipsychotic Prescribing in Care Homes (Tim Wallin lead) Young Onset Dementia (Sarah Bennion lead) Learning Disability (no lead) Carers with significant depression (no lead) Cantilupe Ward inpatients (no lead) Some baseline mapping work undertaken but after discussion with SHA only headlines submitted.		
2	Capacity & Demand Baseline Mapping Study Gaps Analysis in current service provision	 Undertake Capacity and Demand Baseline Mapping and produce first cut to SHA by 31st Oct Update Capacity and Demand template to produce 2nd cut by Jan 2010 Undertake a gaps analysis in current service provision 	Gaps analysis undertaken in 2007 but needs to be updated. Work undertaken to link with dementia care pathway	Amanda Edwards Amanda Edwards Amanda Edwards	31 st Oct 09 Jan 2010 Dec 2009.





	mentia dare dirategy	T		
4	Workforce Planning & Skills Mix	Undertake a scoring exercise examining the skills mix and competencies of the workforce dedicated to providing services for people with dementia	Andrew Hasler	Oct 2009.
		Develop a workforce profile, skills mix, recruitment and retention strategies and competencies framework that need to be in place to provide future services.	Andrew Hasler Amanda Edwards	Jan 2010
4	Make recommendations for the preferred models and approaches required to deliver a high quality dementia service	Determine local priorities against the National Dementia Strategy, Regional Care Pathway and the local Future Care Model for dementia.	Amanda Edwards Amanda	Dec 2009. Jan 2010
		Develop the preferred models and approaches for a high quality dementia service based upon current best practice.	Edwards Amanda Edwards	Jan 2010
		Develop Business Case for operating plan (LDP) process	Amanda Edwards	Jan 2010
		Report to Project Board giving indication of preliminary findings and possible recommendations	Amanda Edwards	Feb 2010
		Preliminary findings and proposals shared with key stakeholder groups		Feb 2010
		Final report produced (following consultation) and presented to range of interested parties.		



Date	National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale
	 Awareness raising programme on NDS and govt prioritisation of dementia National anti-stigma campaign Improved awareness programme for senior NHS decision makers and frontline clinicians Develop a communication strategy to engage patient groups, health and social care professionals, the Third Sector, health & social care regulators and all key stakeholders 	 Objective 1 Working Group to be established Overarching Communication and Engagement Strategy to be developed Developing and delivering a general public information campaign Consultation & Engagement Events (strong prevention message – what's good for the heart is good for your head') Specific complementary local campaigns Targeted campaigns for other specific groups (e.g. utilities, public facing service employees, schools, cultural and religious organisations) 	Working Group still to be established Overarching Strategy required A range of 'Listening Events' are planned over the next 12 months targeted at service users and carers with information & feedback fed into the Clinical Reference Group First Listening Day event on the 4 th Dec 2009 at the Kindle Centre 10 – 3.30pm (topics based around the NDS Objectives) Mental Health Promotion Training 1. E-source (on-line training facility) purchased 2. Professor Dawn Brooker (Worcester University) commissioned to provide training on research based Mental Health promotion – this will form basis of new training programme and conference next year (dates tbc)	No identified Lead (requires Sub Group with Lead) Mary Ann Thomas (Service User Involvement rep) Mary Ann Thomas Cheryl Poole / Caroline Alexander	





Theme	Theme 2 – Good Quality Early Diagnosis and Intervention for All (* Priority Theme)							
Date	National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale			
	Senior Professional Advisor in OPMH to convene an expert group to inform commissioners and practitioners on development of good quality services for early diagnosis and intervention To support and promote the quality	 Objective 2 Working Group to be established Evaluation of current Diagnosis service to be undertaken Models and Best Practice 	 Working Group established Current Memory Assessment services evaluated Memory & Cognitive Assessment Service Care Pathway identified Proposed Enhanced Memory Service produced 	Dr Richard Eggar	Timescale			
	improvement scheme for memory services via the Royal College of Psychiatrists	To evaluate local dementia services with reference to age appropriate support	Proposed Young Onset Dementia Service produced to provide improved support to meet the different needs of younger people with dementia enabling early detection and intervention and preventative strategies to reduce or delay the impact of dementia and appropriately plan for future (awaiting confirmation of funding)					





Theme 3 – Good Quality Information for those with diagnosed dementia and their carers							
Date	National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale		
	 Information Stakeholder Group to be developed (including people with dementia and carers) Gather evidence of the information needs of people with dementia, carers, family and public Measure effectiveness of existing information (content and media) Complete review of existing information sets Submit recommendations for information guidance, tools and packages at national, regional and local levels 	 Objective 3 Working Group to be established Identification of current Information sets to service user / carers / professionals Work with SHA lead on identification of information needs of people with dementia, carers, family and public Review current information and work with SHA to take forward future recommendations The development and distribution of good-quality information sets on dementia and related services relevant on diagnosis and throughout the course of care 	Working Group still to be established Limited evidence of existing information analysis	No identified Lead			



Theme 4 – Enabling Easy Access to Care, Support and Advice Following Diagnosis						
Date	National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale	
	 Dementia Advisors Develop Prospectus and FAQs on demonstrator sites Hold briefing sessions Develop process for inviting bids including timelines, selection criteria and support Announcement of successful sites Regional support for demonstrator sites Development of demonstrator site learning network and forum in collaboration with regional dementia leads Develop web based resources Arrange and support national evaluation Disseminate learning from sites nationally and across regions Evaluation Report 	Objective 4 Working Group to be established Development of Dementia Advisor (Navigator) role in line with NDS guidance Feed into Demonstrator site learning networks and collaborate with regional dementia leads in order to understand this learning to enhance local Dementia Advisor Project Plan	Working Group established Comprehensive Dementia Advisor plan established from the demonstrator site application bid	Sarah Bennion		





Theme 5 – Development of Structured Peer Support and Learning Networks						
Date	National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale	
	 Peer Support Demonstrator Sites Develop Prospectus and FAQs on demonstrator sites Hold briefing sessions Develop process for inviting bids including timelines, selection criteria and support Announcement of successful sites Regional support for demonstrator sites Development of demonstrator site learning network and forum in collaboration with regional dementia leads Develop web based resources Arrange and support national evaluation Disseminate learning from sites nationally and across regions Evaluation Report 	 Objective 5 Working Group to be established Development of Peer Support and Learning Networks in line with NDS guidance Feed into Demonstrator site learning networks and collaborate with regional dementia leads in order to understand this learning to enhance local Peer Support & Learning Network Project Plan Development of local peer support and learning networks that provides practical and emotional support, reduce social isolation and promote self-care whilst providing information about local need to inform commissioning decisions 	Working Group established Some Peer Support networks already established (Al's Café monthly meeting at Riverside Resource Centre, Hereford & South Herefordshire Group recently established in partnership with Alzheimer's Society) Expert Carers programme established	Kumbi Mandinyenya		



Date	National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale
	Stakeholder seminar to focus on what's needed to support accelerated implementation of community personal support services Identify authorities leading on Individual Budgets – extract learning and disseminate Establish evidence base for different interventions to improve community personal support services Explore interface with community health services (such as dementia liaison services) to identify critical dependencies between health and care provision Identify key interface activities that deliver effective outcomes for people with dementia and their carers Support commissioning and provider agencies to accelerate personalised community personal support services	 Objective 6 Working Group to be established Assessment of local community services to evaluate if they adequately support people with dementia living at home and their carers Identification of flexible and reliable services (ranging from early intervention to specialist home care) which are responsive to the personal needs and preferences of each individual and take account of their broader circumstances (including age appropriate services) Accessible to people living on their own or with carers, people who pay for their care privately, through personal budgets, or local authority arranged services Link with the personalisation lead for health & social care 	Working Group still to be established Proposed Young Onset Dementia Service produced to provide improved support to meet the different needs of younger people with dementia enabling early detection and intervention and preventative strategies to reduce or delay the impact of dementia and appropriately plan for future (awaiting confirmation of funding) Personalisation & Individual Budgets Training -Over 40 staff attended a two day training event and can clearly articulate to service users and carers the potential impact of personalisation and IBs specifically in relation to older people with dementia. This has increased confidence and enabled staff to successfully implement IBs with individuals with dementia including PCT funded IBs.	No identified lead	





Theme 7 – Implementing the Carers Strategy (*Priority Theme)								
Date National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale				
Work with Carers Strategy leads to ensure needs of carers of people with dementia are included in their programme	 Objective 7 Working Group to be established Ensure that the needs of carers for people with dementia are included as the carers strategy is implemented Support the development of carer information and education based upon person centred approaches Promote the development of breaks that benefit both people with dementia and their carers 	Working Group established Carer Education groups developed via the Expert Carers programme	Sarah Bennion					



Theme 8 – Improved Quality of Care in General Hospitals (* Priority Theme)						
Date	National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale	
	 Formation of 'Task and Finish Group' to incl. key clinicians, stakeholders. Group to identify how to develop, commission, publicise and promote the most effective ways to deliver change Map good practice examples Commissioning of coding project to establish evidence of admissions of people to general hospital Develop toolkit for practice Regional workshops 	 Objective 8 Working Group to be established Identification of senior clinician within the general hospital to take the lead for quality improvement in dementia in hospital settings Development of an explicit pathway for the management and care of people with dementia in hospital The gathering and synthesis of existing data on the nature and impacts of specialist liaison older people's mental health teams working in general hospitals Commissioning of a specialist liaison older people mental health team to work in general hospitals 	 Working Group established (Dr Kit Byatt lead) Senior Clinician identified (Dr Kit Byatt) Case Note Audit established Hospital intranet site established Comprehensive Business Case for the Development of a Psychiatric Liaison Hospital Service produced 	Dr Kit Byatt		
		Training Programme to be established to improve the awareness of dementia and person centred support in hospital settings	Training Plan currently being developed with training dates for hospital staff from Jan – Jun 2010	Cheryl Poole / Caroline Alexander		



Theme	Theme 9 – Improved Intermediate Care							
Date	National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale			
	 Intermediate Care review of 2001 DH guidance to include dementia Issue for people with dementia will be highlighted at the Intermediate Care launch and in on-going publicity 	 Objective 9 Working Group to be established Development of Intermediate Care services that are accessible to people with dementia and which meets their needs 	Working Group established (Jodie Thomas lead) Comprehensive Specialist Intermediate Care service established in partnership with Care Agency – countywide therapy based service utilising developments in new technology with integration of person centred training and	Jodie Thomas				
		 Exploration of integration into the wider Community Intermediate Care 	Re-Tendering exercise required for appropriate care provider partner based upon model developed in Specialist Intermediate Care pilot – awaiting capacity Phase Two of Community Intermediate Care Integration plan	Sarah Bennion / Contracts Team David Roberts / Sarah Bennion				
		structure	Comprehensive evaluation					





Dementia Care Strategy	<u>_</u>		
	Evaluation of current services and development of evidence base for Specialist Intermediate Care services	Working with Telehealthcare Network JIP and regional partners (South Staffs) to develop an evidence based study concerning the benefits of specialist homecare re-ablement services and Assistive Technologies	Andrew Morris
	Develop innovative Assistive Technology approaches to service provision and evaluate appropriately (Also included in Objective 10)	A number of Technology projects currently in progress or being developed including: Safe Walking Technology (GPS Location Devices) – pilot started July 2009. TANDEM project – 3 year National research project to develop future technologies to support people after diagnosis and upstream interventions CIRCA devices – touch screen memory reminiscence products to improve support in care homes and day opportunities – currently working on business case for targeted pilot Pivotell pilot – working with Telecare Team and Regional JIP on a large scale pilot of an automatic pill dispenser	A Morris / J Thomas / H Spencer



Theme 10 – Considering the Potential for Housing Support, Housing Related Services and Telecare					
Date	National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale
	Establish links with key stakeholders nationally and regionally, including	Objective 10 working Group to be established	Working Group still to be established	No identified lead	
	links with Housing and Dementia Research Consortium Develop guidance and training materials for staff working in housing and	Monitoring the development of models of housing (including extra care housing) to meet the needs of people with dementia and their carers			
	housing-related services Scope current models of housing and ensure research develops the evidence base for future	Evaluation of current housing provision and care support structures (including skills mix and competencies)			
	 needs Make links with DH Network, and telecare researchers Scope current use of telecare and ensure research develops 	Development of skills set for staff working in housing and housing- related services needed to provide best quality care and support for people with dementia in the roles and setting where they work			
	evidence base for future commissioning	Exploration of the evidence base on assistive technology and telecare to support the needs of people with dementia and their carers	Work already started to evaluate and pilot a range of assistive technologies targeted at dementia (see Objective 9)	Andrew Morris	



Theme 11 – Living Well with Dementia in Care Homes (* Priority Theme)					
Date	National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale
	Develop Good Practice resource pack	Objective 11 Working Group to be established	Working Groups established (Caroline Alexander lead)	Caroline Alexander	
	ECCA to host event with providers to scope detail of resource pack and identify future work streams	Senior staff member in individual care home to take lead for quality improvement in the care of dementia in care home			
		Development of a local strategy for the management and care of people with dementia in the care home, led by senior staff member			
		Anti-psychotic medication care home review so that only appropriate use of medication for people with dementia	Anti-psychotic Prescribing in Care Homes Group established with identified lead clinician	Tim Wallin	
		Readily available guidance and information for care home staff on the best practice dementia care (including the use of assistive technology)			
		Development of specialist in-reach services from older people's mental health teams to work in care homes to support and improve care			
		to support and improve careDevelopment of other in-reach			





Demontia Gare Grategy			
	support services (such as primary care, pharmacy, dentistry etc) to improve care support • Comprehensive Training Plan to be established and implemented to improve care staff skills in Nursing & residential settings	Dementia training for Res & Nursing Homes Nine 2 day courses booked and oversubscribed Four 1 day course running to provide additional training to those previously trained CIRCA pilot – currently working	Cheryl Poole / Caroline Alexander
	Exploration of assistive technologies developments to support care provision and enhance the quality of life of people with dementia	on the development of a business case to pilot multi-touch screen memory device that improves care planning and person-centred relationship building between carer staff and service users in care home / day care environments TANDEM – Involved in National bid for research project to develop future dementia technology	Andrew Morris / H Spencer






Theme 12 – Improving End of Life Care					
Date	National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale
	Establish close links with DH End of Life Care Strategy Team Develop commissioning guidance with end of life teams and NICE Develop dementia and end of life care pathway	Objective 12 Working Group to be established Develop improved end of life care for people with dementia across care settings which reflects their preferences and makes full use of the planning tools in the Mental Capacity Act Develop local end of life care	Working Group established (Dr Sandra Salter lead)	Dr Sandra Salter	
	Collate and publish good practice case examples	 pathways for dementia consistent with the Gold Standard framework as identified by the End of Life Strategy Ensure palliative care networks support the spread of best practice on end of life care in dementia Develop improved pain relief and nursing support for people with dementia at the end of life 			



Theme 13 – An Informed and Effective Workforce (*Priority Theme)					
Date	National Milestones	Herefordshire Milestones	Update November 2009	Lead	Timescale
	Discussions with Skills for health, Skills for Care, the Social Care Institute for	Objective 13 Working Group to be established	Working Group established (Cheryl Poole lead)	Cheryl Poole	
	Excellence and the English Community Care Association about action needed	Undertake a scoring exercise examining the skills mix and competencies of the workforce dedicated to providing services for people with dementia		Andrew Hasler	
	Consideration of commissioning mapping exercise	Develop a workforce profile, skills mix, recruitment and retention strategies and competencies		Andrew Hasler	
	Each NDS objective to have core lead	framework that need to be in place to provide future services.		Cheryl Poole	
	 Work with key national stakeholders to secure engagement 	Develop a comprehensive training plan and implement	Comprehensive Older Mental Health Peoples Workforce Project established		
	 Run conferences and workshops on specific themes 		Personalisation & Individual Budget training Mental Health Promotion (including functional skills)		
	 Link with other DH or cross government demonstrator programme to ensure integrated approach 		training for 60 clinical staff) 3. Dementia training for Residential and Nursing Homes (in-house training / e-learning resource)		
			Physiotherapist training – Two x two day courses		











training programme being established based upon south Herefordshire model work	
Strong Links with Worcester University to be further forged through above work with Professor Brooker and her team enabling networking with Worcestershire to avoid repetition while expanding knowledge and skills base	