## **Budget Setting Timeline**

Activity	Date
Cabinet approves budget setting timeline and affirms corporate priorities.	24/10/13
<ul> <li>Budget proposals consultation commences, to include:</li> <li>Online budget consultation</li> <li>Paper based consultation available via libraries/customer service centres and posted to specific groups</li> <li>Briefing of political groups</li> <li>Meeting for local councils</li> <li>Meeting with local business representatives</li> <li>Meeting with HVOSS members</li> <li>Service/sector specific engagement (youth council, LAC community, carers, families with disabilities, council tax benefit recipients; schools etc.)</li> <li>Heath &amp; Wellbeing Board – review proposals alongside partners' commissioning plans in light of Health &amp; Wellbeing Strategy</li> <li>Staff</li> <li>Trade Unions</li> <li>Cross-party priority thematic groups reconvened to emerging review consultation themes</li> </ul>	28/10/13
Public consultation on budget proposals consultation closes. (Note: consultation on detailed proposals will continue through the budget setting process)	20/12/13
Analyse results, complete budget equalities impact assessment	6/12/13 to 03/01/13
Cross party priorities working groups consider feedback and implications for proposals	16, 17 & 18 Dec
Cabinet workshop; consideration of headline results and changes to proposals & implications for budget	19/12/13
Overview & Scrutiny Committees review proposals including headline consultation results	6/01/14*
Cabinet considers outcome of budget consultation, government settlement, equalities impact assessments and recommends budget proposals (including Treasury Management Strategy, Capital Programme and level of council tax increase) to Council	23/01/14
Council approves budget proposals	7/02/14
Council sets Council Tax	7/03/14
Cabinet approves 2014/15 Delivery Plan	13/03/14

• This date is a GOSC scheduled date – it is open to GOSC/HSCOSC members to agree whether to use this date as a joint meeting or to convene an additional meeting.