Record of operational decision

Decision title:	Decision to fund £46,	Decision to fund £46,101, of Section 106 monies for "Education" (Primary) towards			
	the development of a new Outdoor Play Provision at Kingstone & Thruxton Primary				
	School, Hereford, HR	2 9НЈ			
Date of decision:	26 January 2023				
Decision maker:	Director of Resources and Assurance				
Authority for	Economy and Environment scheme of delegation line 71				
delegated	Corporate Centre Directorate Scheme of Delegation line 159				
decision:		Children and Families Scheme of Delegation line 140			
	Cabinet decision dated 25 November 2021 - Section 106 Portfolio of Works - Delivery Proposals.				
	Cabinet Report 25 November 2021 - Link				
Ward:	Wormside & Stoney Street				
Consultation:	The head teacher, school parliament (children) and governors of Kingstone & Thruxton Primary School have all been directly consulted.				
Decision made:	Decision to fund £46,101, of Section 106 monies for "Education" (Primary) towards				
	the development of a new Outdoor Play Provision at Kingstone & Thruxton Primary				
	School, Hereford, HR2 9HJ.				
	Solidos, Trenera, Trial Stist				
	This decision supersedes previously published <u>record of officer decision</u> on 05 th				
	August 2022.				
Reasons for decision	The decision of 5 th August 2022 outlined the costs as detailed below:				
	After the completion of a full tender exercise the costs for the works have been calculated as:				
		N.A IA.:	C40 FC4		
		Multi-gym	£10,564		
		equipment Trim trail	£33,171		
		Total:	£43,735		
		Total.	143,733		
	The project will be funded from:				
		S106 (GT05	£73,449.12		
		FIN1800) Monies	173,443.12		
		Received			
		Spend Proposal	£43,735.00		
		Remaining	£29,714.12		
			,		
	Due to materials & transport, energy, labour and salary cost rises a variation of £2366 has been administered, taking the total project cost to £46,101.				
	The S106 has additional funding within the primary allocation to cover the additional cost.				
	The S106 agreement	allocation will now have	e £27,348.12 remain	ing of which	

	further projects are proposed for the development of the forest school and potential internal remodeling works.		
	Pupil numbers at the school have been increasing in recent years making it difficult to provide sufficient purposeful space for children to use at break times. The school are encouraging children to be as active as possible during breaks and put on a range of additional activities to encourage this, however they do not have sufficient space to have multiple team games in operation safely.		
Equality	Equality duty		
Considerations			
	Under section 149 of the Equality Act 2010, the 'general duty' on public authorities is set out as follows:		
	A public authority must, in the exercise of its functions, have due regard to the need to -		
	a) eliminate discrimination, harassment, victimisation and any other conduct that is prohibited by or under this Act;		
	b) advance equality of opportunity between persons who share a relevant protected characteristic and persons who do not share it;		
	c) foster good relations between persons who share a relevant protected characteristic and persons who do not share it.		
	The public sector equality duty (specific duty) requires us to consider how we can positively contribute to the advancement of equality and good relations, and demonstrate that we are paying 'due regard' in our decision making in the design of policies and in the delivery of services. Our providers will be made aware of their contractual requirements in regards to equality legislation.		
	The project allows currently unused areas to be redeveloped and add a large area of additional capacity. It would provide a purposeful space in line with the schools 'Healthy Me' agenda of encouraging children to be as active as possible during breaks. It would also support the PE, science and RSE curriculum for all pupils.		
Highlight any	If the proposed works are not undertaken there is a risk that children will not have		
associated	access to the full curriculum and that avoidable accidents involving children,		
risks/finance/legal/	parents or staff could occur.		
considerations:			
	Reduction in S106 funding available for the development of the forest school and		
	potential internal remodeling works.		
Details of any	Not to fund.		
alternative options			
considered and	This option is not recommended.		
rejected:	An alternative outdoor play provision area was considered been however it was		
	considered that the option proposed gave the most flexible combined learning and		
Details of any	play environment. None declared.		
declarations	rvone deciared.		
of interest made:			

Signed Date: 26 January 2023

Print Name: Andrew Lovegrove