

**Action Plan for review of  
Hereford Agreed Syllabus for RE 2005/6**

	<p>Consultation meetings to be held during Spring term 2005 20.1.05 Secondary meeting 26.1.05 Primary meeting</p>
<p><b>7th March 2005 : Agreed Syllabus Conference</b> convened for the purpose of reviewing the Agreed syllabus:</p> <ul style="list-style-type: none"> <li>• to establish key principles to guide the review process;</li> <li>• to agreed a timetable for the review process;</li> <li>• to agree an effective way of managing the review.</li> </ul>	
<p><b>By 29<sup>th</sup> April 2005</b> 3 working parties of teachers to be established as follows: FS2 + KS1 KS2) Secondary phase (KS3; 14-19) Their purpose will be to develop draft recommendations, taking account of the principles underpinning the review, the findings of the consultation groups and national developments, for the consideration of the Agreed Syllabus Conference. It is envisaged that these working parties will be chaired by Mrs J. Mackley (RE Consultant to SACRE) with Mr Jonathan Rendall (Diocesan Schools Adviser) &amp; Ms Sue Peasgood (Early Year inspector) acting as consultants</p>	<p>Ted: letter to all schools inviting volunteers for working parties (Pre Easter)</p> <p>2 meetings of each group during Summer term 05</p> <p>Dates of meetings:</p> <p>The purpose of these is to draft the amendments to the existing agreed syllabus and identify aspects requiring further development (in the form of non statutory guidance)</p>
<p><b>24<sup>th</sup> June 2005</b> SACRE /ASC meeting - update on progress of working parties</p>	
<p>Working parties:</p>	<p>Continued work on drafting materials to support revisions made to the Agreed Syllabus JM to edit and amend to produce draft for ASC by early Nov 2005</p>
<p><b>Sept 29<sup>th</sup> 05</b> Annual SACRE conference: updating delegates on Agreed Syllabus developments. Opportunities for feedback.</p>	
<p><b>28<sup>th</sup> November 2005</b> Agreed Syllabus Conference considers initial recommendations and agree a draft syllabus to be sent out to schools for consultation.</p>	
<p><b>Dec- Jan 2006</b> School Consultation on draft proposals</p> <p><b>Feb 06:</b> JM to draft report to ASC on findings and recommendations arising out of school consultation. JM amends final draft to take account of these. Copies sent to ASC for discussion and agreement at March meeting</p>	
<p><b>20<sup>th</sup> March 2006:</b> Agreed Syllabus conference considers amendments and agrees Agreed Syllabus to be recommended to the LEA for use in schools</p>	
<p><b>April 2006</b> Printing of revised sections</p>	
<p><b>May/June 06:</b> series of cluster/area meetings at which the Agreed Syllabus is distributed and introduced to schools.</p>	
<p><b>Sept 2006</b> – Revised Agreed Syllabus implemented.</p>	