

Timetable (Draft)

		2005/06
1.	Data Collection/Scoping Study/Mapping Exercise	November-February
2.	Consultation with Stakeholders, Agencies and other interested parties	January-April
3.	Consultation Event - Organisations	April
4.	Consultation Event – Older People	June/July
5.	Consultation Event – LSP/Herefordshire Council Members	July
6.	Strategy – First Draft and Consultation	July/August
7.	Strategy - Final Approval (HC and LSP)	September
8.	Printing and Launch	October

TBA