ACTION PLAN – STROKE SERVICES (March 2006)

Area	Task	People responsible	Completion date	Progress
Consultation	Feedback to those who responded to the consultation document	P Sowerby	January 2006	
1. Stroke Prevention TIA assessment	Determine from GPs their current referral patterns	T Jay	April 2006	
	Complete an analysis on how many patients should be identified on average for TIA clinics	Dr Colin Jenkins	April 2006	
	Determine a plan if required to increase the TIA service to meet demand	Dr Colin Jenkins/HHT Manager	June 2006	
2. Acute Stroke Care 2.1 Brain Imaging	Agree with Radiology Department access to CT scanning at weekends and the process	Dr Colin Jenkins & Dr Peter Wilson	February 2006	Meeting took place and informed this plan
	 Determine how many patients GPs would want to directly refer for CT scans form home and why If appropriate develop a pathway where GPs could refer through the on-call physician for an urgent CT scan – enabling the patient to stay at home 	T Jay Dr Jenkins/Dr Wilson	March – April 2006	
2.2 Holistic patient care	 Determine standard information and advice needed by patients. Provide information to this standard 	Jenny Powell	April 2006	
	Develop training and workforce development plan for nurses, including dysphagia training	Helen Blanchard	April 2006	

Area	Task	People responsible	Completion date	Progress
2.3 Direct Access to Stroke beds	Review the possibility of direct and rapid access to the stroke beds: Including Ambulance protocols	Dr Colin Jenkins/HHT	July 2006	
2.4 Vision assessments	 Determine appropriate vision assessment for stroke patients Share national requirements at Optometrist Stakeholder Day Develop further action 	Dr Colin Jenkins working with Ophth Clinical Imp Team	July 2006	
3. Stroke Rehabilitation:				
3.1 Development of proposals identifying Hillside as preferred option as inpatient rehab unit.	 Develop proposal for Hillside to be identified as preferred option for acute stroke inpatient rehab and take to: Older Peoples Programme Board for agreement to go onto to further groups Council discussions Overview & Scrutiny Committee Patient & Public Involvement Forum Take proposal to Hillside Section 31 Board for discussion on the implications for the Section 31 agreement and approval to move forward 	Trish Jay/Dr Jenkins/Peter Sowerby	January – February 2006	Feb 06 – Discussion re: stroke services at OP Board Paper to Cabinet member 6/2/06 & response Letter to OSC 24/2 & meeting on 23/3 Letter 24/2 – awaiting response Paper to Section 31 Committee 13/3

Area	Task	People responsible	Completion date	Progress
	 Take proposal to the PCT Commissioning Committee for support and approval to move forward 			Paper to Commissioning Committee on 21/3
3.2 Detailed work on the impacts of preferred option	Determine stroke bed utilisation usage (admissions/bed days) in the following categories: Acute Rehabilitation High dependency care in community hospitals for dense strokes	Trish Jay	January 2006	Within the attached paper
	 Determine impact of changes on patient flow in the wider health and care system and any changes in demand pattern. Describe likely impact on performance measures (e.g. intermediate care targets) 	Trish Jay, Chris Gill, Peter Sowerby Graham Taylor, S Canham	February 2006	Within the attached paper
	Determine numbers & develop proposals for alternative provision for Hillside Intermediate care users:	Trish Jay, Chris Gill, Peter Sowerby Graham Taylor, S Canham	February 2006	Within the attached paper
3.2 If agreed through actions in 3.1	Determine a Project Lead for the changes	Mike Thomas	March 2006	
Planning a stroke service development at Hillside	Communicate with Hillside staff and manage staff changes including Liaise with staff and staff side representation	Graham Taylor & HR	March 2006	
	Outline a project plan for the changes within a set timescale.	Graham Taylor, Jan Bruton &	April 2006	

Area	Task	People	Completion	Progress
		responsible	date	
		Hillside Management		
		Group		
	Identify equipment, adaptations and associated costs	Jan Bruton	May 2006	
	Review & determine future arrangements for medical responsibility for the unit	Dr Dalziel & Dr Jenkins	May 2006	
	Review & determine future arrangements for pharmacy input	Julie Cohn	May 2006	
	Identify workforce requirements: Staffing Training and development Changes to current patterns of work 	Hillside Management Group	May 2006	
3.3 Implementation a stroke service development at Hillside	Implement project plan (Above Section 2) as agreed by Section 31 Committee	Graham Taylor	May – June 2006	
	New service operational		June 2006	
4. Longer Term Stroke care	Encourage Stroke patients to go onto the Expert Patient Programme.	EEP Co-ord	March 06	
	Meeting between Stroke Association and PCT/HHT on developing a strategy for Longer Term Support	Trish Jay, Colin Jenkins, Peter Sowerby	January 2006	Completed
	Develop proposal for developing Longer Term Support for patients who have had a stroke: Including outpatient clinics and outreach	Peter Sowerby Older people's wider reference	March - May 2006	

Area	Task	People responsible	Completion date	Progress
	therapy. o Consult on proposals	group		
	Take the proposals for discussion and agreement to: Older Peoples Programme Board PCT Commissioning Committee	Peter Sowerby	May 2006	
5 Other areas for development in the future	 Community Rehabilitation Out-patient/Day Hospital Rehabilitation 			