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Fownhope Parish Council  

Submission to Herefordshire Council General Scrutiny Committee meeting 

Monday 22nd March 2021 

 

Fownhope Parish Council wrote to Herefordshire Council on 6th August 2020 requesting that the 

council’s management of repairs to the B4224 be reviewed by the General Scrutiny Committee and 

that a public enquiry be established.  On 11th December 2020 Fownhope PC wrote claiming 

compensation for the financial impact of the extended closure as a result of Herefordshire Council’s 

failure to monitor and maintain the road network and to appropriately manage the repair 

programme.  Fownhope PC are grateful for the opportunity to make this submission to the General 

Scrutiny Committee. 

 

Herefordshire Council’s Management of the Repair Programme  

In our previous correspondence, we stated that the inconvenience and resulting financial hardship 

experienced by Fownhope residents and businesses as a result of the road closure had been 

exacerbated by Herefordshire Council’s negligence in failing to apply appropriate oversight to the 

repair programme.  This position seems to have been supported by the report submitted to the 

General Scrutiny Committee.  Specifically: 

 Ten weeks elapsed between the road closure on 16th February 2020 and Herefordshire 

Council giving BBLP the order to begin construction at Lechmere Ley on 30th April.  We 

understand that surveys were required to understand the extent of work required, however, 

this seems an inordinately long time, particularly as detailed designs still needed to be 

prepared for Stone Cottage at this point. 

 Having initiated the Lechmere Ley repairs on 18th May, work completed on schedule within 

the 3 month planned timeline.  This should have enabled work to start at the Stone Cottage 

site on 17th August 2020.  Despite having ordered a detailed design of work required at the 

Stone Cottage site on 30th April 2020, Herefordshire Council were not in a position to place 

the contract for this work with BBLP until 29th September 2020 ie – 6 weeks later than the 

work could have actually started.   

 Having mobilised to the Stone Cottage site in October 2020, BBLP established a re-opening 

date on or around 23rd February 2021.  This was subsequently postponed to late March 

following the realisation that the site was unable to accommodate the crane required to lift 

pre-cast parapet walls into place.  This seems a remarkable oversight from a professional 

engineering company and one which might reasonably be expected to have been picked up 

had Herefordshire Council had appropriately qualified oversight in place. 

 Herefordshire Council established early in the repair programme that utilities running 

beneath the road would need to be relocated in order to enable repairs to proceed.  BT 

engineers were called to the Lechmere Ley site in early May to relocate the fibre optic cables 

at that site and subsequently had to be called back to the Stone Cottage site before work 

could begin in October.  It is unclear why the BT engineers were not tasked with relocating 

the cables at both sites in May, thus potentially enabling a more rapid initiation at the Stone 

Cottage site.  Again, appropriate oversight of the two repair programmes might have 

identified this as an opportunity to fast track the ultimate completion of the project. 
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 As part of Herefordshire Councils “Lesson Learnt” exercise, immediate changes to project 

management arrangements have apparently been made.  It is disappointing to know that 

these lessons were learnt at the expense of the residents of Fownhope, Woolhope and 

surrounding villages. 

 

Herefordshire Council’s Management of the Road Network  

The B4224 skirts the Woolhope dome, a limestone escarpment which abuts porous sandstone 

between How Caple and Mordiford.  This geology makes the area particularly susceptible to landslip, 

as witnessed at Lechmere Ley and Stone Cottage.  A further failure at How Caple will require the 

closure of the road for 6 weeks to enable repairs in May, once the Fownhope section re-opens.   

Herefordshire Council has admitted that they are managing the county wide road network on a 

“deteriorating asset” basis, however, we feel that responsibility lies with the county council to 

monitor the condition of the road structure and associated drainage systems and to schedule 

preventive maintenance in order to avoid catastrophic failure.  Fownhope Parish Council stand by 

our position that Herefordshire Councils failure to conduct appropriate monitoring and preventative 

maintenance contributed to the failures seen recently.   

B4224 Strategy Group – Fownhope Parish Council believe that the intrinsic instability resulting from 

the underlying geology along much of the B4224, combined with Herefordshire Councils 

“Deteriorating Asset” management policy, makes reducing the traffic burden on the B4224 an 

urgent priority.  This will be increasingly important if climate change results in an increase in extreme 

wet weather events.   Fownhope PC and neighbouring parishes have established a “B4224 Strategy 

Group” and are working with Herefordshire Council to put measures in place aimed at encouraging 

cross county through traffic to use the trunk road network as an alternative to the B4224.  We look 

forward to continuing this collaborative effort to reduce the probability of future failures along the 

B4224. 

Fownhope Parish Council 
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B4224 Flood Repair Works

Formal Diversion Route

Local Route7



B4224 Flood Repair Works  - Stone Cottage Retaining Wall Failure
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B4224 Flood Repair Works  - Lechmere Ley Landslip
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