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Written statement of a key decision 

Cabinet 

 

Title Hereford Transport Hub - approval of outline design, 
specification and cost plan 

Decision maker Cabinet 

Information about cabinet, including the names and contact details 
of the cabinet members, can be found here: 

http://councillors.herefordshire.gov.uk/mgCommitteeDetails.aspx?ID=251 

Date of decision 27 October 2022 

Report exemption class Part exempt 

Reason for being a key 
decision 

This is a key decision because it is likely to result in the council 
incurring expenditure which is, or the making of savings which are, 
significant having regard to the council’s budget for the service or 
function concerned.  A threshold of £500,000 is regarded as 
significant. 

A notice was served in accordance with Part 3 (Key decisions) of The Local Authorities (Executive 
Arrangements) (Meetings and Access to Information) (England) Regulations 2012. 

General exception or special 
urgency (as defined in the 
constitution)  

No 

Purpose  
This report presents an update on the Hereford Transport Hub 
project, and seeks approval for the cost plan. It takes forwards 
steps identified in the 22 July 2021 cabinet report for the Transport 
Hub.  
 
To approve for the Hereford Transport Hub project: 
 
- The cost plan  
- To proceed from Planning and Design (Stage 2) to Delivery 
(Stage 3) 

Decision That: 
 

a) Cabinet approves the cost plan for the Hereford 
Transport Hub design; and  
 

b) Cabinet approves that the project proceeds from 
Planning and Design stage (stage 2) to Delivery stage 

http://councillors.herefordshire.gov.uk/mgCommitteeDetails.aspx?ID=251


 

(stage 3);  
 

c) Recommend to Council the inclusion of the additional 
amount of £6.33m into the capital programme. 

 
d) All operational decisions to be delegated to the 

Corporate Director for Economy and Environment in 
consultation with the Cabinet Member for Infrastructure 
and Transport and Section 151 officer. 

 

Reason for the decision As set out in the report.  Documents relating to this decision are 
available at 

http://councillors.herefordshire.gov.uk/mgIssueHistoryHome.aspx?IId=50042658 

 

Options considered 1. Not to proceed – this will not allow progression to the next 
stage of the project and would prevent the completion of the 
Hereford Transport Hub. This is not recommended as it 
would result in some package objectives / targets as set out 
in the 2015 Marches Local Enterprise Partnership (LEP) 
business case not being achieved. This could result in 
clawback of monies paid to date and would not be 
consistent with the council’s adopted delivery plan.  

2. Not to proceed – this will not allow an update of the 22 July 
2021 cabinet decision which authorised the engagement of 
professional design services to enable cost certainty to be 
given. 

3. Not to proceed – this will mean that the proposed Hereford 
Transport Hub project will not be delivered and the quality 
of interchange facilities at Hereford railway station remains 
poor with negative impacts on the integration of transport 
modes, connectivity and sustainable travel/access between 
the city centre, and the railway station. 

Declarations of interest (see 
▪ below) 

 

Call-in expiry date (decisions 
are not subject to call-in 
where special urgency 
provisions apply) 

2 November 2022 

  

Councillor: ………………………………………………... 

Deputy Leader of the Council (Councillor Liz 
Harvey) 

Date 27 October 2022 

 

▪ a record of any conflict of interest declared by any executive member who is consulted by the 
member which relates to the decision; 

http://councillors.herefordshire.gov.uk/mgIssueHistoryHome.aspx?IId=50042658


 

and  

▪ in respect of any declared conflict of interest, a note of dispensation granted. 


