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Title of report: Hereford relief road (Hereford bypass) 
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Alternative options 

1 An option for proceeding with the Hereford growth proposals without the provision of 
a bypass was considered and discounted during the Core Strategy process. The 
development proposed for Hereford in accordance with the spatial strategy would 
cause significant additional traffic congestion if there were no substantial 

Classification 

Open 

Key decision  

This is a key decision because it is likely to result in the council incurring expenditure which 
is, or the making of savings which are, significant having regard to the council’s budget for 
the service or function to which the decision relates and because it is likely to be significant 
in terms of its effect on communities living or working in an area comprising one or more 
wards in the county 

NOTICE has been served in accordance with Part 3, Section 9 (Publicity in Connection with 
Key Decisions) of the Local Authorities (Executive Arrangements) (Meetings and Access to 
Information) (England) Regulations 2012  

Wards affected 

Wards directly affected by the Hereford bypass are likely to be Stoney Street, Belmont 
Rural, Credenhill, Whitecross, Kings Acre, and Queenswood 

Purpose 

To seek approval to commence work to develop Hereford relief road (Hereford bypass) in 
support of proposals within the adopted Core Strategy in the context of the overall transport 
strategy for the city 

Recommendation(s) 

THAT:  

(a) funding of £600k be approved to support works necessary to inform route 
selection; and  

(b) authority be delegated to the assistant director environment and place to take 
all operational actions necessary to progress the Hereford bypass to route 
selection within the resources (including external funding) available 
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improvements to the city’s transport infrastructure. Analysis of the impact of the no-
road scenario against the proposed development options indicated a significant 
detrimental effect on the operation of Hereford’s highway network. 

2 As such, there are no alternative options to the recommendations in this report. 
Hereford Bypass has been identified as necessary infrastructure in the adopted Local 
Transport Plan (2016-31) (”LTP”) and is required to enable the planned growth of 
Herefordshire in accordance with adopted Herefordshire Local Plan Core Strategy 
(2011-31) (“the Core Strategy”).  

3 The rate of housing delivery and supply will be assessed through the annual 
monitoring process. If the delivery of the Hereford bypass is not prioritised to achieve 
the growth targets set out in the Core Strategy, housing delivery would have to be 
reviewed to consider alternative delivery arrangements. 

Reasons for recommendations 

4 The Hereford bypass is a key piece of infrastructure identified in the council’s LTP 
and forms an essential part of the Hereford transport package which is outlined in this 
strategy.  To enable the housing and employment growth objectives set out in the 
Core Strategy, the section of the bypass, connecting the southern link road with the 
junction of the A438, and the subsequent connection to the A49 trunk road must be in 
place by 2027.  Approval of the recommendations will enable work to proceed with 
the development of route options, environmental and transport surveys and 
consultation on route options. 

Key considerations 

Background 

5 The Hereford relief road, widely known as the Hereford bypass and therefore referred 
to in this way for the remainder of this report, is a key infrastructure project that is 
necessary to drive the economic growth of Hereford and the region.  It is identified as 
a priority within the LTP and Core Strategy and also within the Marches Strategic 
Economic Plan.  It has also been a key theme within the emerging economic 
masterplan for Herefordshire. 

6 For many years discussions have taken place regarding the merits of providing a 
north to south bypass for the city of Hereford to address traffic problems within the 
city and allow it to grow.  Indeed, proposals for an eastern route bypass were 
developed in the 1990s by the then Highways Agency but were rejected by a public 
inquiry. Since then, considerable work has been undertaken to examine the issue and 
identify how best to enable Hereford to grow and fulfil its role as a sub-regional 
centre. The background work to the Unitary Development Plan (UDP) for 
Herefordshire (1996-2011) recognised the excessive congestion on the A49 trunk 
road through Hereford and recommended further work to identify the options for a 
bypass connecting the north and south sections of it. The Herefordshire UDP was 
adopted in 2007. 

7 The bypass scheme was identified as a regional priority in the West Midlands 
Regional Funding Advice to Government in 2009. Further studies, in 2009 and 2010, 
reiterated the need for a bypass and concluded that sustainable transport measures 
alone would not solve Hereford’s traffic issues.  

8 The preferred option for Hereford was published for consultation in September 2010 
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and it included a western bypass along with a package of sustainable transport 
measures. The supporting analysis again concluded that whilst sustainable transport 
measures improved the performance of the network, it was only in combination with a 
bypass that they provided the network capacity necessary to support the required 
growth. Furthermore, the western alignment was preferred over an eastern alignment, 
due to the likely significant impacts on the River Lugg Site of Special Scientific 
Interest (SSSI), a major tributary of the River Wye Special Area of Conservation 
(SAC), and the Lugg Meadows SSSI, contrary to European Habitat Regulations, 
national policy, and local policy affording their protection. 

9 To address issues that were raised during the consultation and to reflect additional 
technical work undertaken, a revised preferred option for the Local Development 
Framework Core Strategy was published (September 2011). It set out a revised 
package of development and infrastructure measures for Hereford, and continued to 
include a western alignment for a bypass. This was based on further examination of 
traffic flows and consideration of modified alignments to the east of the city. However, 
a revised eastern alignment did not provide for a full bypass and the associated 
economic benefits, would not have enabled the full realisation of sustainable transport 
measures in the city, and still posed a potential for likely significant effects on the 
River Wye SAC. 

10 The western bypass corridor was included in the draft Core Strategy (March 2013), 
retained in pre examination updates, and then submitted to the Secretary of State for 
Examination (September 2014). The likelihood of delivery of the bypass during the 
Plan period to 2031 and the implications for planning growth in the identified Urban 
Expansion Areas were the delivery of the bypass to be delayed, was a key 
consideration during the Examination process.  The inspector’s report was published 
in September 2015 and proposed further modifications, including a policy amendment 
to align the pace of delivery of transport and movement infrastructure with that of 
housing provision.   

11 The Core Strategy was adopted in October 2015 and commits the council (in policy 
SS3) to work with developers and other stakeholders to ensure the timely 
development of these strategic proposals and the key infrastructure requirements.  

12 A Hereford bypass will increase traffic capacity to allow the city to grow with more 
homes and jobs. It will enable full delivery of Herefordshire’s Core Strategy housing 
(6,500 in Hereford and 16,500 county wide) and employment allocations (6,059 jobs), 
including those at the Hereford Enterprise Zone and the Three Elms employment site, 
which can only be achieved with a Hereford bypass and its complementary package. 

13 It will also enable the improvement of the A49 trunk road through the city, providing 
an alternative route for freight and other long distance traffic, accommodating more 
local transport needs. The bypass is an integral part of the LTP.  It will form part of a 
Hereford Transport Package of schemes which will support initiatives to improve 
access to and within the central area, encourage more active travel within the urban 
area through increased supply of pedestrian, cycling and bus networks, supporting 
safer routes to school, and tackling poor air quality that results from high levels of 
congestion and heavy good vehicles in the city.  As such the scheme will also make a 
significant contribution to health and wellbeing objectives. 

14 The bypass will also support the local and wider regional economy. The Marches 
Local Enterprise Partnership (LEP) recognises that one of the barriers to economic 
growth is poor transport infrastructure. Alongside investment to improve public 
transport, the LEP identifies investment in highway infrastructure to reduce 
congestion in Hereford as a key priority investment area in the ‘Marches Local 
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Enterprises Partnership Strategy for Growth’ (2013-2022). The Hereford Bypass is 
identified as a priority project for 2016/17 in the ‘Marches Local Enterprises 
Partnership Strategic Economic Plan’ (March 2014).  The Marches LEP has recently 
approved the submission of a bid to the Department for Transport Large Local Major 
Transport Schemes fund to support the development of the Hereford bypass as part 
of the overall Hereford transport package.   

15 Hereford has also been identified as part of an ‘intensive growth corridor’ linking 
Birmingham with Worcester, Hereford, and South Wales. Significant investment has 
already being made by the Welsh Government in delivering the Heads of the Valley 
A465 dualling project. Herefordshire Council, as part of the Midlands Connect 
partnership of LEPs and local authorities across the Midlands, is highlighting the 
constraints on economic growth of slow connectivity on the rail network and slow 
journeys on the road network, and making the case for investment in infrastructure on 
the basis of wider economic benefits to the Midlands regions. As part of this initiative 
the council must advance the business case for the Hereford bypass. 

16 The adopted Core Strategy anticipates that the southern link and river crossing will be 
required by 2022. The delivery of the Hereford bypass, linking the southern link road 
with the A49 trunk road in the north, is identified as infrastructure required by 2027, in 
order not to hold up/delay the delivery of 4800 homes (Appendix 5 of the adopted 
Core Strategy - SS3: Necessary Infrastructure for Strategic Sites). 

What Needs to Happen to Progress the Bypass? 

17 In order to meet the timescales required to deliver the bypass, work needs to 
progress to develop the Hereford transport package and business case in order to 
attract capital funding, to begin the definition and appraisal of different road 
alignments, and to consult on those options. The critical path activities required to 
deliver the Hereford bypass by 2027 are set below with indicative timescales. 

Option Appraisal June to August 2016 

Options Consultation October 2016 

ES Scoping Report February 2017 

Preferred Alignment Consultation September 2017 

Preferred Alignment Decision December 2017 

Outline Business Case April 2018 

Development Consent Order (DCO) 
Application Submitted to the Planning 
Inspectorate (PINs) 

June 2018 

Examination October 2018 to April 2019 

DCO Decision October 2019 

Construction Phase 1 Bypass (SLR to A438) May 2020 to March 2022 

Phase 1 Bypass Open March 2022 

Phase 2 Bypass Open (A438 to A49) 2027 

 
18 In addition to the benefits associated with economic and housing growth, the scheme 

will enable a more reliable and safer route for traffic currently using the A49 through 
Hereford and the wider region. It will: 
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 Significantly improve currently extended and unreliable journey times for traffic on 
the A49 trunk road through Hereford. The A49 experiences heavy congestion 
and low network speeds on a daily basis , passing on significant cost to existing 
major businesses such as Heineken and Cargill, along with the large numbers of 
smaller businesses in and around the city.   

 Replace a section of the A49 which has a poor safety record with a route built to 
current design standards and so reduce accident costs to Highways England. 

 Provide enhanced network resilience - one main river crossing carrying 45,000 
vehicles per day currently leads to low network resilience with the result that 
extensive queues develop following an incident anywhere on the strategic 
network 

19 A number of key tasks are required to take the scheme forward.  First, design 
development of route alignments options needs to be undertaken. The adopted Core 
Strategy identifies an indicative ‘Relief Road Corridor’ within which the Bypass could 
be located (Figure 4.2 Hereford Key Diagram –
https://www.herefordshire.gov.uk/media/3712733/section_4_place_shaping.pdf). This 
corridor is based on engineering, transport, and environmental appraisal undertaken 
in a Study of Options (August 2010) and will form the basis of a review of alignment 
alternatives.  

20 The adopted Core Strategy (policy HD3) requires that the bypass is designed and 
developed in such a way which avoids and mitigates adverse impacts or physical 
damage to or loss of habitats, noise pollution and vibration, light pollution, air 
pollution, flood risk and water quality on the River Wye Special Area of Conservation, 
as well as residential amenity and business interests. Consideration of the impact of 
the road on heritage assets, their significance and setting, as well as the historic 
character of the wider landscape will also be required. Access arrangements and 
connections to the western urban expansion (Three Elms) and the northern urban 
expansion (Holmer West) will also be taken into account in defining route alignment 
options. All options will require the construction of a major viaduct and bridge span to 
cross the River Wye and its floodplain. Architectural advice will be included within the 
project team to advise on key design decisions that may impact on the landscape 
quality and views. 

21 In parallel with the development of the route options, a package of complementary 
measures will be developed aimed at increasing levels of walking, cycling and bus 
use in the city, particularly for short distance ‘intra-city’ journeys. 

22 Secondly, route appraisal of the alignment options and complementary measures is 
required to support the development of the business case for government funds, 
inform the council’s investment decisions, and provide a robust basis for 
consideration of alternatives required under the environmental impact assessment 
regulations. The appraisal of route options for the bypass will be undertaken in 
accordance with Department of Transport (DfT) Transport Analysis Guidance 
(WebTag), a multi criteria decision framework used to appraise transport projects and 
proposals. The analysis will include appraisal of how the bypass and complementary 
measures will change patterns of travel (choice of origin and destination; frequency; 
distance), patterns of social activity (work and leisure) and impact on the 
environment. Having measured the impacts of the bypass, and the complementary 
measures when they have been identified, the appraisal will draw them together in a 
cost benefit analysis. 

23 Thirdly, local communities, statutory consultees and other stakeholders must to be 

https://www.herefordshire.gov.uk/media/3712733/section_4_place_shaping.pdf
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engaged in and consulted on the development of the design and alignment of the 
bypass and complementary measures. Paragraphs 40-42 of this report set out the 
proposed approach to consultation. Subject to the cabinet approval sought in this 
report, it is anticipated that a first round of consultation on route options would 
commence in October 2016. A second round of consultation on the preferred option 
would commence in June 2017, prior to a further cabinet decision to select a 
preferred option.  

24 Fourthly, the route to secure planning consent must be determined. If the bypass 
meets certain size thresholds and criteria, it must be treated as a Nationally 
Significant Infrastructure Project (NSIP) under the provisions of the Planning Act 2008 
and the council must make an application for a Development Consent Order (DCO), 
which will be submitted to the Planning Inspectorate and determined by the Secretary 
of State for Transport. Paragraphs 32-37 sets out the legal considerations in this 
regard.   

Community impact 

25 The bypass is a significant transport infrastructure element of the Hereford transport 
strategy, linked to the promotion of social progress (by supporting housing needs), 
economic prosperity (by supporting new jobs, area regeneration, and business), and 
environmental quality (lessening the harmful impacts of traffic growth, providing an 
alternative route for the movement of Heavy Goods Vehicles (HGVs), and freeing up 
space for pedestrians and cyclists).  The delivery as part of a Hereford Transport 
Package will enable active travel measures to be implemented to deliver benefits to 
communities within the city. 

26 The bypass will enable the delivery of new homes and communities in the western 
urban expansion (Three Elms). The development of this area will include associated 
community infrastructure including a new linear park, an extension to Whitecross 
High School, small scale retail, health provision, sports facilities, along with a park 
and choose site, new bus, pedestrian and cycle links. 

27 The bypass will also enable the delivery of new homes and communities in the 
northern urban expansion (Holmer West). The development of this area will include 
provision of open space and allotments, improvements to existing schools, a park and 
choose site, and new walking and cycle routes. 

28 The re-routing of traffic, particularly HGVs, from the Hereford city centre, will benefit 
those living and working near the A49. However, there will be adverse effects on 
residents living near the proposed route. Given that the land within the bypass 
corridor is largely rural and suburban, there are likely to be adverse noise impacts 
and increases in the level of air pollution. The technical work will develop options to 
mitigate adverse impacts on residential amenity in line with Core Strategy policy (HD3 
Hereford Movement). 

 

Equality duty 

29 In taking forward the route options for the bypass and in consultation with local 
communities, the council will pay due regard to the public sector equality duty under 
the Equalities Act 2010.  



Further information on the subject of this report is available from Mairead Lane, Head of infrastructure 
delivery on Tel (01432) 260944 

 

Financial implications 

30 The estimated cost of development work required to inform a decision on the 
preferred alignment for the bypass and associated business case is £3.25m. The 
costs of this development work are being sought through a bid for funds under the 
DfT’s Local Majors Transport Fund, summarised in the table below. The aim of the 
fund is to provide funding for large, transformative, local schemes that are too big to 
be taken forward within Local Growth Deal allocations and might not otherwise be 
funded. A total of £2.65m is being sought from the DfT to develop the business case 
for Hereford bypass and complementary measures. Herefordshire Council will make 
a local contribution of £0.6m towards the development of the business case from 
existing budget for the scheme. 

 2016/17 

£m 

2017/18 

£m 

TOTAL £m 

Funding sought from DfT 

large local majors fund 

1.95 0.70 2.65 

Local funding 0.30 0.30 0.60 

TOTAL 2.25 1.00 3.25 

 

31 If funding is not awarded through the Department for Transport Local Major Transport 
Schemes process, the council would need to consider whether to allocate further 
funding and / or include the scheme within future revisions of the capital programme. 

Legal implications 

32 The route to secure planning consent is to be determined through discussion with the 
DfT, and will be subject to further legal advice. 

33 If the bypass meets certain size thresholds and criteria, it must be treated as a 
Nationally Significant Infrastructure Project (NSIP) under the relevant provisions of 
the Planning Act 2008 (as amended), and the council must make an application for a 
Development Consent Order (DCO), which will be submitted to the Planning 
Inspectorate (PINs) and determined by the Secretary of State for Transport. If the 
project is classed as an NSIP the council cannot be the determining authority for a 
planning application. 

34 As mentioned in the Risk Management section of the report below, any consultation 
on the choice of route should be “robust”, in order to reduce the possibility of a judicial 
review challenge. 

35 One of the determinants of whether the bypass is an NSIP is whether the Secretary 
of State will be the highway authority for the road. It is understood that, whilst 
Highways England accept the likely benefits to the strategic highway network of the 
bypass and recognise that, at some future date, the bypass should take the place of 
the current relevant part of the A49 trunk road within the strategic road network, to 
facilitate delivery of the objectives set out in the council’s LTP, it has not yet been 
agreed or accepted that the Secretary of State will be the highway authority for the 
bypass.  
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36 It is understood that this criteria may be met if, at any point up to completion and 
operation of the road, the Secretary of State does decide to adopt the road, as part of 
the Strategic Road Network. Given that the bypass would be connecting the A49 
trunk road in the south with the A49 in the north, and the future aspiration to de-trunk 
the existing A49 as it passes through Hereford, it is understood that is felt likely that 
the bypass will eventually become part of the Strategic Road Network. 

37 It is anticipated that further consideration will be given, including guidance from the 
DfT, in determining whether the bypass is an NSIP. 

Risk management 

38 A risk register has been prepared for the Hereford bypass and will be reviewed 
regularly during the progress of the scheme. Risks will be reported to and mitigation 
actions agreed in accordance with the councils risk management policies.   

39 Residents and statutory bodies could bring successful challenge during the course of 
the planning application for the bypass, if the council does not carry out a robust 
appraisal process of the alignment alternatives. This risk will be managed through the 
commissioning of engineering, transport planning, and environmental professional 
services (WSP Parsons Brinckerhoff), challenged and reviewed by an adequately 
resourced project team within the council and its delivery partner Balfour Beatty 
Living Places. The route appraisal will be carried out and documented in accordance 
with DfT Transport Analysis Guidance (WebTAG). Compliance with this guidance will 
be monitored at key stages in the project.  

40 The need for significant investment in transport infrastructure is recognised by the 
council, the LEP, and Highways England. It is possible that the current economic 
climate and the reliance on various funding sources to deliver the road may affect the 
timing and deliverability of the bypass. The risks associated with uncertainty of 
funding will be managed through applications for government funding, consideration 
of phased delivery of the road, the development of a robust business case, and 
ongoing regional partnership work through both the LEP and Midland Connect to 
secure funds from central government. The council, through the Marches LEP, are 
currently applying for funds to develop the business case for the bypass and 
complementary measures under the DfT’s Local Major Transport Schemes. If 
secured, this will be a significant step forward in progressing the bypass and 
complementary measures. 

Consultees 

41 The Core Strategy and the LTP which include proposals for a Hereford bypass 
(defined as a corridor within which the road could be built) have been subject to 
public consultation. The Core Strategy was also subject to an examination process, 
including public hearings. The council has committed to showing the detailed 
alignment of the road in the Hereford Area Plan (HAP) and to close working with key 
statutory stakeholders in preparing the HAP.  

42 In compliance with DfT guidance for Stage 1 and 2 assessments, initial route options 
for the Hereford bypass that are included in the 2010 bypass studies were subject to 
consultation with statutory consultees. However, further public consultation is 
necessary.  Two rounds of public consultation are planned to be undertaken prior to 
making any planning application – a first consultation to be undertaken on the route 
and complementary measures, and a second consultation exercise to be undertaken 
on the preferred alignment and complementary measures, prior to the council’s 
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approval of the package. 

43 In addition to the two formal rounds of formal consultation on route options, there will 
be engagement with statutory consultees undertaken during the route appraisal 
process. This will include consultation with Highways England on transport modelling, 
developing the business case and establishing the required design standards; 
consultation with Historic England discuss options to avoid adverse impacts on 
heritage assets, including the setting of listed buildings; consultation with Natural 
England to agree the approach to the Habitats Regulation Screening Assessment 
and Environmental Impact Assessment; and the Environment Agency to discuss 
matters in relation to watercourses and flood risk, particularly design requirements for 
the River Wye.  The process will also enable the views of ward members and parish 
councils to be gathered and considered. 

Appendices 

None 

Background papers 

 None identified 


