PUBLIC QUESTIONS TO CABINET – 31 January 2019
Question 1
Mrs Morawiecka, Breinton
To: cabinet member, infrastructure
The SWAP report on the Blueschool House fiasco made significant recommendations for
capital projects to be adequately controlled and reported to councillors. The written answer to
my supplementary question in Nov 2018 shows that the budget for the SWTP has not been
updated in any detail these last 8 years. The executive is using a simple 2010 cost based
budget with an “uplift” for inflation. There is no reporting of adverse expenditure to date versus
budget. The decision report referred to in the answer relates only to the compulsory purchase
of land.
Where is the decision report giving permission for the executive to spend in excess of £5million
on professional fees vs a clear budgeted cost (uplifted) of £1million, for the SWTP project?
Response
There is an approved capital provision for the South Wye Transport Package (SWTP) of £35m
as contained in both the medium term financial strategy and capital programme. The 2010
figure of £1m you refer to is not an approved budget. It forms part of a scheme cost breakdown
within the Strategic Outline Business Case application for funding to the Marches Local
Enterprise Partnership, which secured £27m funding for the project.
The decision to progress the scheme was taken by Cabinet on 13 November 2014. That
decision authorised officers to prepare and submit a planning application for the SWTP and,
subject to planning consent being obtained, to continue detailed design of the scheme and
develop proposals for land acquisition. Further authority to spend, and information about how
the scheme is being progressed, has been contained in decisions taken on:
26 August 2016
20 October 2016
16 November 2017
14 December 2017
28 February 2018
22 May 2018
9 October 2018
12 November 2018
All these decisions are published on the council’s website and available to view at:
http://councillors.herefordshire.gov.uk/mgDelegatedDecisions.aspx?bcr=1
The SWTP budget, spend and forecast is updated regularly. Monitoring of the capital
programme takes place that demonstrates spend to date and forecast spend the whole
programme of capital projects.
The council has been implementing improvements to the clarity of financial information
provided in reports informing decisions and in overall performance reporting. It is now the case
that each project decision report summarises project budget, spend to date and forecast spend
so that the financial implication of each project decision is clear and auditable. The report
informing the most recent decision (12 November 2018) for the SWTP contained a summary of
this information for the scheme and set out the forecast spend for 2018/2019 (£1.75m) and how
this will be funded, as well as spend to the end of 2017/2018 (£4,977,931.67).

Question2
Mrs Wegg-Prosser, Breinton
To: cabinet member, infrastructure
Reference the Capital Programme 2019/20 and Capital Strategy (paragraph 27: ‘Revised
Forecast’ tabulation) could the Cabinet member for Infrastructure please explain his justification
for the budget for the Active Travel Measures for the SWTP being £5M, when the same
Cabinet member replied to members of the public submitting questions to him in Cabinet on 14
December 2017 that the budget for these ATMs was £8M. He assured everyone this budget of
£8M would not be spent elsewhere; it would be spent on “the purpose for which it was there for”
(Answer to Public Question No. 10) and “will be used for that purpose” (Answer to Public
Question No. 12).
Response
I believe the responses you refer to were given at a meeting on 16 November 2017. In them I
gave an assurance that the South Wye Transport Package (SWTP) active travel measures
would be funded, and funding for this package would not be spent elsewhere. The figure of
£8m for active travel measures I referenced was based on my understanding at that time of the
estimated active travel measure costs. The active travel measures costs are set out in the
Strategic Outline Business Case (SOBC) and are based on the detail known at that time.
I would also draw attention to a response I gave to another public question at the same meeting
in November 2017 about cost/budget estimates relating to complex transport package
schemes. That response stated: “I fully expect the final actual figures to differ from these
estimates – that is normal and to be expected on a project of this scale being developed over a
period of time and in accordance with relevant guidance. Any changes will be authorised and
reported as they arise.”
It is the SOBC costs which are referred to in paragraph 27 of the Capital Programme
2019/2020 onwards and capital strategy document and the South Wye Transport Package southern link road land acquisitions cabinet member report dated 12 November 2018.
The full final business case due to be submitted later this year to Department for Transport will
provide an updated estimated of both the Southern Link Road and active travel measures and
will be published on the council’s website at that time. It is entirely appropriate in a significant
scheme of this scale developed over a period of years for cost estimates to be revised. My
commitment to funding the entire package remains.

Question 3
Ms D Toynbee,
To: cabinet member, infrastructure
Appendix 2 (Capital Programme position Dec 2018/19) shows a prior-year spend of £4978k for
the South Wye Transport Package and a further forecast spend of £2508k in this financial year.
This total of £7486k is approximately 20% of the total SWTP budget. Please could you explain
what this expenditure has delivered?
Response
The spend in 2018/2019 will deliver:










Completion of the detailed design of the Southern Link Road
Discharge of the pre-commencement planning conditions associated with the Southern
Link Road consent including ecological licences
Archaeological site works
Making of Compulsory and Side Road orders for the Southern Link Road.
Land and compensation costs
Public Inquiry costs
Procurement of a contractor for the Southern Link Road construction and mobilisation
Completion of the full business case for the South Wye Transport Package for
submission and sign off to Department for Transport
Development of a programme for delivery of the active travel measures

Question 4
Mr R Palgrave,
To: cabinet member, infrastructure
The total capital budget for Economy and Place in 2018-19 shown in Appendix 3 is £98.2m. Of
this only approximately £2m is related directly or indirectly to tackling climate change - Solar
panels, Energy Efficiency and Warm Homes Fund. Renewable energy and energy efficiency
investments can provide a good return and will also support Corporate Plan Objectives A and
D. There is no specific provision for the Hereford Heat Network identified in the Carbon
Management Plan 2017-21. However, other planned capital investments such as roads will
worsen climate change. Why is Council budgeting to invest so little to protect the climate and
the future security of residents?
Response
I cannot agree with the questioner’s view that we are investing little to protect the climate and
future security of Herefordshire residents. The council is committed to tackling climate change
and has a strong track record of investing in renewable energy and energy efficiency measures
across its estate, and is on course to deliver its 40% CO2 reduction target by 2020/21.
Our proposed capital programme in 2019/20 includes over £3.2m investment in energy
efficiency, invest to save and renewable energy projects. These will continue our investment in
solar and photovoltaic energy, improvements to public buildings energy efficiency, warm home
grants available to low income households looking to install central heating for the first time,
further investment in LED lighting, and a more fuel efficient vehicle fleet.
In addition to our own capital investment:
 the council is able to use this resource to draw down significant external funding. This
includes access to up to 50% capital grants for energy efficiency and renewable energy
projects, energy efficiency grants for businesses, and significant funding from the
Energy Company Obligation (ECO) to support residents with home energy projects.
This will not only increase the total available funding for these projects, but will also offer
the council better payback periods and improved value for money.
 Our proposed budget includes planned revenue expenditure of almost £1m for energy
efficiency, active travel and affordable warmth activity. This revenue investment
includes utilising £150k of grant funding from the Department of Business, Energy and
Industrial Strategy to undertake a detailed project development study for the Hereford
Heat Network.
The significant investment in a bypass for Hereford will address a range of other issues facing
the county that include improving air condition in certain city hotspots, improving traffic flow in
the city and enabling necessary housing growth. All the bypass phases of delivery are
supported by packages of active travel measures that we are investing significant amounts of
money in. Indeed, we are currently consulting on proposals to support increased walking,
cycling, and bus use with associated public space improvements as part of the Hereford
Transport Package. Details of this consultation can be found at:
https://www.herefordshire.gov.uk/htp and I would encourage all residents to participate in the
consultation.

