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Record of officer decision

Decision title:

Contract Award for Herefordshire Surface Dressing Works - Works Orders
WO042 Programme Amendments

Date of decision:

18" August 2026

Decision maker:

Major Contracts Programme Director — Economy & Environment

Authority for delegated
decision:

A Cabinet Member decision was taken on 10t March 2026 to confirm the
Public Realm Services Annual Plan —=2026/27

Recommendation(s):

d) the Major Contracts Programme Director is authorised to spend the
Department for Transport Highway Maintenance Block (Baseline) and
Highway Maintenance Block (Incentive) Local Highways Maintenance
Funding Allocations for 2026/27 of £23.697m in accordance with the
Highway Asset Management Plan and Highway Maintenance Plan and;

(e) the Major Contracts Programme Director be authorised to spend the
Highways Infrastructure Investment, Resurfacing Herefordshire Highways,
Public Rights of Way, Ash Die Back and Play Area Investment Council capital
budget of £13.985m as detailed in Table 1 and;

Full details of the decision taken can be seen at the following link:

Decision - Public Realm Services Annual Plan —2026/27 - Herefordshire Council

Ward:

Countywide.

Consultation:

As part of the development of the annual plan an engagement event was
held for members and Town/Parish Councils on 12th February 2026. To
ensure that there is continuous opportunity to discuss the annual plan over
the course of the year, quarterly meetings are typically scheduled, and
which allow for their knowledge and understanding, as well as confidence in
dealing with highway related matters, to be increased.

Given the above, it was agreed by Group Leaders that a Political Group
Consultation was not required for this report.

Ward Members and Parish Councils will be informed of works that are to
take place in their area.

Decision made:

'To amend the works programme and agree Compensation Events, via the
Works Order 42 to Eurovia Infrastructure Limited, using the Council’s NEC 4
Framework Agreement, to authorise an uplift of £ 248,115.45 to cover
further works in relation to the agreed surface dressing programme

Reasons for decision:

In order to deliver the investment as set out in the Cabinet Member Decision

Report, the Council needs to award a contract to a contractor for surface



https://councillors.herefordshire.gov.uk/ieDecisionDetails.aspx?ID=11056
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dressing works.

The Council has its own framework for the delivery of civil engineering and
associated works for the improvement of the Council’s highway network and
public realm, procured following Council’s Contract Rules and the Public
Contract Regulations 2015. Surface dressing works can be delivered as part
of this framework,

Officers previously identified that capacity exists on the framework and
under the selection procedure for the framework, Officers undertook a
Secondary Competition which identified that the best value for money
would be provided through Eurovia Infrastructure Limited. As such Eurovia
Infrastructure Limited were instructed to undertake the required works.

Equality Considerations

This work being carried out is founded on the guidance set out in Well
Managed Highway Infrastructure: A Code of Practice. When considering the
highway network hierarchy in Herefordshire the presence of community,
medical or educational facilities are considered as part of the usage
consideration ensuring that highway corridors to these facilities are afforded
more priority.

As a result, the selection of roads for investment as part of this decision is
considered to have a positive impact on the protected characteristics of Age
and Disability. The investment set out in this report is considered to have a
neutral impact on the other protected characteristics.

Highlight any associated
risks/finance/legal/
equality considerations:

Finance:

A total budget of £5.4m has been allocated to this project with £4.484m
already committed/spent. As a result of this decision, a further £248,115.45
will be allocated.

Budget Name | Total Works |Contract Works Value [Cost Code
Budget
Works £916k £248,115.45 CM7396
CAP7396
Total £248,115.45

Risk Management:

The creation of a framework has contributed to minimising risks associated
with procurement delay, supply chain resilience and demonstrating
competition and value for money for the public purse. The identified works
should reduce the risk to users on the network as a result of improved
condition.

Legal Implications:
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A procurement process to create a Highways and Public Realm Schemes
Framework was conducted during January and February 2024 in accordance
with the Council’s Contracts Procedure Rules.

The framework is operated under the NEC4 Framework Contract
arrangements with NEC4 Engineering and Construction Short Contracts used
for delivery of individual schemes.

Details of any
alternative options
considered and rejected:

That this additional investment is not made and the Council continues to
maintain Herefordshire’s highways in accordance with sound asset
management practices but wholly within the maintenance allocations and
grant funding made available by Central Government.

Details of any
declarations
of interest made:

None

Signed:

Date: 18" August 2026




